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From: Dann Hart

To: "Kellie Copplestone”

Cc: Amanda Dixon (amanda@alsasphalt.com); ed@alsasphalt.com
Subject: RE: WCAA Access Parking Punchlist Completion

Date: Wednesday, October 24, 2012 11:16:00 AM

I am also confused with what was said in the e-mail. The punch list items which | believe all but one
item was due to other contractors or cars and equipment that was not moved when our crew was
there. | guess | need to know how many trips the punch list will take. | planned on only making one
trip to do the punch list items. So the e-mail is making me quite nervous. | would like to know when
the areas will be cleared for us to do the work. Also someone from your company will be there to
make sure we get all the items done exactly the way you want it done so there is no coming back,
please. | am also planning to be there to make sure the work is complete. Let me know where we
stand.

Dann Hart
HPSC
248-762-9170

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Wednesday, October 24, 2012 10:23 AM

To: banton@royalresto.com; ed@alsasphalt.com; amanda@alsasphalt.com; Dann Hart;
'fhaddad@spectrumneon.com’; kkulas@spectrumneon.com; Dave Palo

Subject: WCAA Access Parking Punchlist Completion

Importance: High

Attached is a summary of what needs to be done per trade in order to complete the punchlist which
is also attached for convenience.

Royal: We will advise on a start date shortly.

Hart: If you get a rain day and want to get some of these items done, please contact Randy at (734)
645-5135 to schedule.

Spectrum: Once Royal & Hart are complete we will advise on your start date.
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From: Dann Hart

To: Amanda Dixon (amanda@alsasphalt.com); ed@alsasphalt.com
Subject: RE: WCAA Access Parking Punchlist Completion
Date: Wednesday, October 24, 2012 11:59:00 AM

Hello Amanda and Ed:

| have no idea how to set up a detailed quote for her (unreasonable at best). Each crosswalk will cost
$450 to grind off. If they want it broke down 70% ($315) labor and 30% ($135) materials | guess that
is one way to approach it but | want $450 per crosswalk removal. This Kellie is something else.
Please tell what to do? By the way | am sure each crosswalk is different so the estimate is only a
guess.

Dann.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 24, 2012 11:43 AM

To: 'Dann Hart'

Cc: Amanda Dixon; ed@alsasphalt.com

Subject: RE: WCAA Access Parking Punchlist Completion

The crosswalks are an owner requested EXTRA which | still need a DETAILED quote for.
Yes someone will be there.

Number of trips could be one unless you want to split it into two to use a rain day to work your
crew. That is up to you.

We will markup the list stating what is extra and what is your punchlist items shortly and send it
over.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, October 24, 2012 11:16 AM
To: Kellie Copplestone

Cc: Amanda Dixon; ed@alsasphalt.com
Subject: RE: WCAA Access Parking Punchlist Completion

I am also confused with what was said in the e-mail. The punch list items which | believe all but one
item was due to other contractors or cars and equipment that was not moved when our crew was
there. | guess | need to know how many trips the punch list will take. | planned on only making one
trip to do the punch list items. So the e-mail is making me quite nervous. | would like to know when
the areas will be cleared for us to do the work. Also someone from your company will be there to
make sure we get all the items done exactly the way you want it done so there is no coming back,
please. | am also planning to be there to make sure the work is complete. Let me know where we
stand.

Dann Hart
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HPSC
248-762-9170

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 24, 2012 10:23 AM

To: banton@royalresto.com; ed@alsasphalt.com; amanda@alsasphalt.com; Dann Hart;
'fhaddad@spectrumneon.com’; kkulas@spectrumneon.com; Dave Palo

Subject: WCAA Access Parking Punchlist Completion

Importance: High

Attached is a summary of what needs to be done per trade in order to complete the punchlist which
is also attached for convenience.

Royal: We will advise on a start date shortly.

Hart: If you get a rain day and want to get some of these items done, please contact Randy at (734)
645-5135 to schedule.

Spectrum: Once Royal & Hart are complete we will advise on your start date.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Amanda Dixon (amanda@alsasphalt.com)
Subject: RE: WCAA Access Parking Punchlist Completion
Date: Wednesday, October 24, 2012 11:01:00 AM
Hello Kellie:

Please. | see you put the additional crosswalk removal items on the punch list. Can you please put all
the additional work on a different list? Anything that you know as additional work should be on a
different list. It really makes it confusing having it all combined. | know Mike will be very unhappy
calling the additional work as punch list items. We really should try to keep him happy. Thanks.

Dann Hart
HPSC
248-673-3219

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Wednesday, October 24, 2012 10:23 AM

To: banton@royalresto.com; ed@alsasphalt.com; amanda@alsasphalt.com; Dann Hart;
'fhaddad@spectrumneon.com’; kkulas@spectrumneon.com; Dave Palo

Subject: WCAA Access Parking Punchlist Completion

Importance: High

Attached is a summary of what needs to be done per trade in order to complete the punchlist which
is also attached for convenience.

Royal: We will advise on a start date shortly.

Hart: If you get a rain day and want to get some of these items done, please contact Randy at (734)
645-5135 to schedule.

Spectrum: Once Royal & Hart are complete we will advise on your start date.
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From: Dann Hart

To: "Kellie Copplestone"

Subject: RE: WCAA Access Parking SUbmittal No. CW7R2
Date: Friday, May 25, 2012 3:44:00 PM

Thank you

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Friday, May 25, 2012 3:16 PM

To: ed@alsasphalt.com; amanda@alsasphalt.com

Cc: Dann Hart

Subject: FW: WCAA Access Parking SUbmittal No. CW7R2

Attached submittal review.

From: Greg Ehmke [mailto:gehmke@carlwalker.com]
Sent: Friday, May 25, 2012 2:07 PM

To: Kellie Copplestone; Kelly Ferencz (kelly.ferencz@wecaa.us)
Subject: RE: WCAA Access Parking SUbmittal No. CW7R2

Return is attached.
Greg

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, May 22, 2012 1:39 PM

To: Greg Ehmke; Kelly Ferencz (kelly.ferencz@wcaa.us)
Subject: WCAA Access Parking SUbmittal No. CW7R2

Please review the attached.

Thanks,
Kellie Copplestone
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From: Dann Hart

To: "Kellie Copplestone”

Subject: RE: WCAA Access Parking Schedule Update
Date: Sunday, June 03, 2012 8:20:00 AM

Hello Kellie:

We have many jobs on hold for the work at Metro. This late | doubt | can schedule something else
on Monday. Please be sure that Tuesday is the day. We are booked for Thursday and Friday.

Dann

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Sunday, June 03, 2012 4:11 AM

To: 'ddhart@COMCAST.NET"

Subject: Re: WCAA Access Parking Schedule Update

Let's make it tues 6/5. We are trying to get some traffic topping done but the weather is holding us
back. I will confirm monday.

From: Dann Hart

To: Kellie Copplestone

Sent: Sat Jun 02 23:33:45 2012

Subject: RE: WCAA Access Parking Schedule Update

Hello Kellie:

You don’t need us 6-4-2012, correct?

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Saturday, June 02, 2012 7:24 PM

To: Kelly Ferencz (kelly.ferencz@wcaa.us)

Cc: Teresa.Clendening@wcaa.us; Tom Brennan (tbrennan@bdc-inc.com); Stella Brennan
(sbrennan@bdc-inc.com); Mike Desjardine (mdesjardine@bluestardemo.com);
kkulas@spectrumneon.com; banton@royalresto.com; ed@alsasphalt.com; Dann Hart; markb@future-

group.com
Subject: WCAA Access Parking Schedule Update

| have conducted a major overhaul of our schedule based on Bulletin No. CW1 and rethinking
McNamara phasing. Please take the time to review and understand our plan.

Target Parking Space Securing Dates:

Green Lot Starting 6/18/12 (for Temp Spaces) (or sooner if approved)

Blue Deck Phase 2 Level 4, 3 & 2 Starting 6/18/12 (or sooner if approved)

Mc Deck Phase 2 Level 6, 5 & 4 Starting 6/18/12 (or sooner if approved)

Blue Deck Phase 2 Level 1 Starting 7/4/12 (if not sooner if we can stripe earlier)
Mc Deck Phase 3 Level 3, 2 &1 Starting 7/16/12

Kelly - I am working on the closure plans for the parking folks review.
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Thanks,
Kellie Copplestone






From: Dann Hart

To: "Kellie Copplestone”

Subject: RE: WCAA Access Parking Schedule Update
Date: Sunday, June 03, 2012 11:30:00 AM

ok

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Sunday, June 03, 2012 11:20 AM

To: 'ddhart@COMCAST.NET'

Subject: Re: WCAA Access Parking Schedule Update

My traffic topping will be done today so | called mike and told him tomorrow would be great. Sorry for
the confusion the rain sucks.

From: Dann Hart

To: Kellie Copplestone

Sent: Sun Jun 03 08:20:22 2012

Subject: RE: WCAA Access Parking Schedule Update

Hello Kellie:

We have many jobs on hold for the work at Metro. This late | doubt | can schedule something else
on Monday. Please be sure that Tuesday is the day. We are booked for Thursday and Friday.

Dann

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Sunday, June 03, 2012 4:11 AM

To: 'ddhart@COMCAST.NET"
Subject: Re: WCAA Access Parking Schedule Update

Let's make it tues 6/5. We are trying to get some traffic topping done but the weather is holding us
back. I will confirm monday.

From: Dann Hart

To: Kellie Copplestone

Sent: Sat Jun 02 23:33:45 2012

Subject: RE: WCAA Access Parking Schedule Update

Hello Kellie:

You don’t need us 6-4-2012, correct?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Saturday, June 02, 2012 7:24 PM

To: Kelly Ferencz (kelly.ferencz@wcaa.us)

Cc: Teresa.Clendening@wcaa.us; Tom Brennan (tbrennan@bdc-inc.com); Stella Brennan
(sbrennan@bdc-inc.com); Mike Desjardine (mdesjardine@bluestardemo.com);
kkulas@spectrumneon.com; banton@royalresto.com; ed@alsasphalt.com; Dann Hart; markb@future-
group.com
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Subject: WCAA Access Parking Schedule Update

| have conducted a major overhaul of our schedule based on Bulletin No. CW1 and rethinking
McNamara phasing. Please take the time to review and understand our plan.

Target Parking Space Securing Dates:

Green Lot Starting 6/18/12 (for Temp Spaces) (or sooner if approved)

Blue Deck Phase 2 Level 4, 3 & 2 Starting 6/18/12 (or sooner if approved)

Mc Deck Phase 2 Level 6, 5 & 4 Starting 6/18/12 (or sooner if approved)

Blue Deck Phase 2 Level 1 Starting 7/4/12 (if not sooner if we can stripe earlier)
Mc Deck Phase 3 Level 3, 2 &1 Starting 7/16/12

Kelly - I am working on the closure plans for the parking folks review.

Thanks,
Kellie Copplestone






From: Dann Hart

To: "Kellie Copplestone”

Subject: RE: WCAA Access Parking Schedule Update
Date: Saturday, June 02, 2012 11:33:00 PM
Hello Kellie:

You don’t need us 6-4-2012, correct?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Saturday, June 02, 2012 7:24 PM

To: Kelly Ferencz (kelly.ferencz@wcaa.us)

Cc: Teresa.Clendening@wecaa.us; Tom Brennan (tbrennan@bdc-inc.com); Stella Brennan
(sbrennan@bdc-inc.com); Mike Desjardine (mdesjardine@bluestardemo.com);
kkulas@spectrumneon.com; banton@royalresto.com; ed@alsasphalt.com; Dann Hart; markb@future-
group.com

Subject: WCAA Access Parking Schedule Update

| have conducted a major overhaul of our schedule based on Bulletin No. CW1 and rethinking
McNamara phasing. Please take the time to review and understand our plan.

Target Parking Space Securing Dates:

Green Lot Starting 6/18/12 (for Temp Spaces) (or sooner if approved)

Blue Deck Phase 2 Level 4, 3 & 2 Starting 6/18/12 (or sooner if approved)

Mc Deck Phase 2 Level 6, 5 & 4 Starting 6/18/12 (or sooner if approved)

Blue Deck Phase 2 Level 1 Starting 7/4/12 (if not sooner if we can stripe earlier)
Mc Deck Phase 3 Level 3, 2 &1 Starting 7/16/12

Kelly - I am working on the closure plans for the parking folks review.

Thanks,
Kellie Copplestone
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From: Dann Hart

To: "Kellie Copplestone”

Subject: RE: WCAA Access Parking Stripping
Date: Tuesday, May 22, 2012 7:13:00 PM
Hello Kellie:

We are fine with the week of June 4. Maybe not the entire day but most of any day. We only have
grinders. We do own shot blasting equipment. We have the approved paint on hand.

Dann Hart
HPSC
248-762-9170

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, May 22, 2012 6:24 PM

To: Dann Hart; ed@alsasphalt.com

Subject: WCAA Access Parking Stripping

Dann,
Please know that we will be looking to stripe again approximately the week of 6/4/12. We are
currently planning out the areas, it will definitely be a day or two worth of work. Actually a few

areas will not require grinding out stripes instead we are being directed to traffic top so this will save
and money. This phase of work will all be in the Blue Deck.

Question: our restoration sub said that shot blasting is a less aggressive for of removing stripes (and
less mess), is it possible you can shot blast instead or do you not own that equipment?

Please confirm your availability and also confirm the approved paint will be in hand.

Thanks,
Kellie Copplestone
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From: Dann Hart

To: "Kellie Copplestone”

Cc: ed@alsasphalt.com; Amanda Dixon (amanda@alsasphalt.com)
Subject: RE: WCAA Access parking Crosswalk Removal

Date: Wednesday, October 31, 2012 2:48:00 PM

December 2? We will be closed by then.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Wednesday, October 31, 2012 2:24 PM

To: 'Dann Hart'; Carrie

Cc: Amanda Dixon; ed@alsasphalt.com; Dave Palo; banton@royalresto.com
Subject: RE: WCAA Access parking Crosswalk Removal

Due to on going delay in receiving your quotation, W3 will complete the removal of the crosswalks
with our own forces. Also all scarfing associated with Royal’s corrective work will be done by
Royal/W3.

With that said, please schedule your guys for the FRIDAY 12/2/12 am. If not Friday, first available.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, October 31, 2012 12:17 PM
To: Kellie Copplestone

Cc: Amanda Dixon; ed@alsasphalt.com
Subject: RE: WCAA Access parking Crosswalk Removal

Ask Als please. | quoted them.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 12:10 PM

To: amanda@alsasphalt.com

Cc: ed@alsasphalt.com; Dann Hart
Subject: WCAA Access parking Crosswalk Removal

Importance: High

| still need a DETAILED quote for the crosswalk removal.

Al's is allowed to markup 5% on top of Hart so use the same format as you last quote. Please rush
so we can get this work scheduled.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Amanda Dixon (amanda@alsasphalt.com); ed@alsasphalt.com; Carrie
Subject: RE: WCAA Access parking Crosswalk Removal

Date: Wednesday, October 31, 2012 2:50:00 PM

We can do our punch list anytime from now to Thanksgiving. Just schedule us the day you want us.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Wednesday, October 31, 2012 2:24 PM

To: 'Dann Hart'; Carrie

Cc: Amanda Dixon; ed@alsasphalt.com; Dave Palo; banton@royalresto.com
Subject: RE: WCAA Access parking Crosswalk Removal

Due to on going delay in receiving your quotation, W3 will complete the removal of the crosswalks
with our own forces. Also all scarfing associated with Royal’s corrective work will be done by
Royal/W3.

With that said, please schedule your guys for the FRIDAY 12/2/12 am. If not Friday, first available.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, October 31, 2012 12:17 PM
To: Kellie Copplestone

Cc: Amanda Dixon; ed@alsasphalt.com
Subject: RE: WCAA Access parking Crosswalk Removal

Ask Als please. | quoted them.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 12:10 PM

To: amanda@alsasphalt.com

Cc: ed@alsasphalt.com; Dann Hart
Subject: WCAA Access parking Crosswalk Removal

Importance: High

| still need a DETAILED quote for the crosswalk removal.

Al's is allowed to markup 5% on top of Hart so use the same format as you last quote. Please rush
so we can get this work scheduled.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: WCAA Access parking Crosswalk Removal
Date: Wednesday, October 31, 2012 2:52:00 PM

What time 7am?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 2:48 PM

To: '‘Dann Hart'

Cc: ed@alsasphalt.com; Amanda Dixon

Subject: RE: WCAA Access parking Crosswalk Removal

Opps Nov 2"

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, October 31, 2012 2:48 PM
To: Kellie Copplestone

Cc: ed@alsasphalt.com; Amanda Dixon
Subject: RE: WCAA Access parking Crosswalk Removal

December 2? We will be closed by then.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 2:24 PM

To: 'Dann Hart'; Carrie

Cc: Amanda Dixon; ed@alsasphalt.com; Dave Palo; banton@royalresto.com
Subject: RE: WCAA Access parking Crosswalk Removal

Due to on going delay in receiving your quotation, W3 will complete the removal of the crosswalks
with our own forces. Also all scarfing associated with Royal’s corrective work will be done by
Royal/W3.

With that said, please schedule your guys for the FRIDAY 12/2/12 am. If not Friday, first available.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, October 31, 2012 12:17 PM
To: Kellie Copplestone

Cc: Amanda Dixon; ed@alsasphalt.com
Subject: RE: WCAA Access parking Crosswalk Removal

Ask Als please. | quoted them.

From: Kellie Copplestone [mailto:kcopplestone@wa3aroup.net]
Sent: Wednesday, October 31, 2012 12:10 PM
To: amanda@alsasphalt.com

Cc: ed@alsasphalt.com; Dann Hart
Subject: WCAA Access parking Crosswalk Removal

Importance: High

| still need a DETAILED quote for the crosswalk removal.
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Al’s is allowed to markup 5% on top of Hart so use the same format as you last quote. Please rush
so we can get this work scheduled.






From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: WCAA Access parking Crosswalk Removal
Date: Wednesday, October 31, 2012 3:11:00 PM
yepc

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 2:52 PM

To: 'ddhart@COMCAST.NET"; ‘cag@mwpci.com’

Subject: Re: WCAA Access parking Crosswalk Removal

This friday.

From: Dann Hart

To: Kellie Copplestone

Cc: Amanda Dixon ; ed@alsasphalt.com ; Carrie

Sent: Wed Oct 31 14:50:36 2012

Subject: RE: WCAA Access parking Crosswalk Removal

We can do our punch list anytime from now to Thanksgiving. Just schedule us the day you want us.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 2:24 PM

To: 'Dann Hart'; Carrie

Cc: Amanda Dixon; ed@alsasphalt.com; Dave Palo; banton@royalresto.com
Subject: RE: WCAA Access parking Crosswalk Removal

Due to on going delay in receiving your quotation, W3 will complete the removal of the crosswalks
with our own forces. Also all scarfing associated with Royal’s corrective work will be done by
Royal/W3.

With that said, please schedule your guys for the FRIDAY 12/2/12 am. If not Friday, first available.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, October 31, 2012 12:17 PM

To: Kellie Copplestone

Cc: Amanda Dixon; ed@alsasphalt.com
Subject: RE: WCAA Access parking Crosswalk Removal

Ask Als please. | quoted them.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 12:10 PM
To: amanda@alsasphalt.com

Cc: ed@alsasphalt.com; Dann Hart
Subject: WCAA Access parking Crosswalk Removal

Importance: High

| still need a DETAILED quote for the crosswalk removal.
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Al's is allowed to markup 5% on top of Hart so use the same format as you last quote. Please rush
so we can get this work scheduled.






From: Dann Hart

To: "Kellie Copplestone”

Cc: Amanda Dixon (amanda@alsasphalt.com); ed@alsasphalt.com
Subject: RE: WCAA Access parking Crosswalk Removal

Date: Wednesday, October 31, 2012 12:16:00 PM

Ask Als please. | quoted them.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 12:10 PM

To: amanda@alsasphalt.com

Cc: ed@alsasphalt.com; Dann Hart

Subject: WCAA Access parking Crosswalk Removal
Importance: High

| still need a DETAILED quote for the crosswalk removal.

Al's is allowed to markup 5% on top of Hart so use the same format as you last quote. Please rush
so we can get this work scheduled.
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From: Dann Hart

To: "Kellie Copplestone”
Subject: RE: WCAA BD Level 4 Striping
Date: Saturday, June 02, 2012 11:41:00 AM

We will bring all three

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Saturday, June 02, 2012 10:19 AM

To: 'ddhart@COMCAST.NET'

Subject: Re: WCAA BD Level 4 Striping

| am not on site so | am not sure. What are the available sizes?

From: Dann Hart

To: Kellie Copplestone

Sent: Sat Jun 02 09:55:49 2012
Subject: RE: WCAA BD Level 4 Striping

Hello Kellie:

Do you know what size the arrows are? | cannot seem to find the size of the arrows anywhere.
Thanks.

Dann hart
HPSC
248-762-9170

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Wednesday, May 30, 2012 3:26 PM

To: Dann Hart
Subject: FW: WCAA BD Level 4 Striping

You will be doing 16 additional arrows on your Monday trip. Please be prepared.

From: Kelly Ferencz [mailto:Kelly.Ferencz@wcaa.us]
Sent: Wednesday, May 30, 2012 3:09 PM

To: Kellie Copplestone
Cc: Teresa Clendening; Greg Ehmke; James Warner
Subject: RE: WCAA BD Level 4 Striping

W3 needs to have Teresa and the engineer agree to the areas measured for all additional work
(traffic topping, linear traffic topping, arrows, etc) that is being done on Level 4. Carl Walker is going
to be issuing a Bulletin to account for the changes in the scope of work we have been discussion in
the Blue Deck and Mac Deck. These quantities all need to match.

Teresa has said there are 16 arrow signs and W3 is authorized to do the traffic arrows, as directed by



mailto:ddhart@comcast.net

mailto:kcopplestone@w3group.net

mailto:[mailto:kcopplestone@w3group.net]

mailto:[mailto:Kelly.Ferencz@wcaa.us]



Teresa, for the unit cost contained in the contract. However, the item U4.3 — Striping, Traffic Arrow
is $13.20 not $12.00 per the contract.

Thanks,
Kelly

Kelly K. Ferencz, PE

Project Manager - Infrastructure and Engineering
Wayne County Airport Authority

Direct: (734) 247-7916

Email: kelly.ferencz@wcaa.us

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, May 30, 2012 2:47 PM

To: Kelly Ferencz
Cc: Teresa Clendening
Subject: WCAA BD Level 4 Striping

As requested by Teresa we will have arrow stencils onsite Monday just incase you wants some
arrows repainted. Per the unit cost they are $12 each. Teresa was going to get a count. We will wait
further direction on repainting arrows for Monday.

Aside, we will be re-traffic coating the old striping in two areas on level 4 at the head of the spaces
on Monday. We need one car to move to move prior to then, but worst case we will come the last
few lines on phase 2. The recoating of the lines will be billed at a linear cost price.

We have measured all the areas on level 4 and it will be reflected in our billing.

NOTICE: This electronic mail message and any files

transmitted with it are intended exclusively for the individual or
entity to which it is addressed. The message, together with

any attachment, may contain confidential and/or privileged
information. Any unauthorized review, use, printing, saving,
copying, disclosure or distribution is strictly prohibited. 1f you
have received this message in error, please immediately

advise the sender by reply email and delete all copies.
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From: Dann Hart

To: "Kellie Copplestone”

Subject: RE: WCAA BD Level 4 Striping
Date: Saturday, June 02, 2012 9:55:00 AM
Hello Kellie:

Do you know what size the arrows are? | cannot seem to find the size of the arrows anywhere.
Thanks.

Dann hart
HPSC
248-762-9170

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, May 30, 2012 3:26 PM

To: Dann Hart

Subject: FW: WCAA BD Level 4 Striping

You will be doing 16 additional arrows on your Monday trip. Please be prepared.

From: Kelly Ferencz [mailto:Kelly.Ferencz@wcaa.us]
Sent: Wednesday, May 30, 2012 3:09 PM

To: Kellie Copplestone
Cc: Teresa Clendening; Greg Ehmke; James Warner
Subject: RE: WCAA BD Level 4 Striping

W3 needs to have Teresa and the engineer agree to the areas measured for all additional work
(traffic topping, linear traffic topping, arrows, etc) that is being done on Level 4. Carl Walker is going
to be issuing a Bulletin to account for the changes in the scope of work we have been discussion in
the Blue Deck and Mac Deck. These quantities all need to match.

Teresa has said there are 16 arrow signs and W3 is authorized to do the traffic arrows, as directed by
Teresa, for the unit cost contained in the contract. However, the item U4.3 — Striping, Traffic Arrow
is $13.20 not $12.00 per the contract.

Thanks,
Kelly

Kelly K. Ferencz, PE

Project Manager - Infrastructure and Engineering
Wayne County Airport Authority

Direct: (734) 247-7916

Email: kelly.ferencz@wcaa.us
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From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, May 30, 2012 2:47 PM

To: Kelly Ferencz
Cc: Teresa Clendening
Subject: WCAA BD Level 4 Striping

As requested by Teresa we will have arrow stencils onsite Monday just incase you wants some
arrows repainted. Per the unit cost they are $12 each. Teresa was going to get a count. We will wait
further direction on repainting arrows for Monday.

Aside, we will be re-traffic coating the old striping in two areas on level 4 at the head of the spaces
on Monday. We need one car to move to move prior to then, but worst case we will come the last
few lines on phase 2. The recoating of the lines will be billed at a linear cost price.

We have measured all the areas on level 4 and it will be reflected in our billing.

NOTICE: This electronic mail message and any files

transmitted with it are intended exclusively for the individual or
entity to which it is addressed. The message, together with

any attachment, may contain confidential and/or privileged
information. Any unauthorized review, use, printing, saving,
copying, disclosure or distribution is strictly prohibited. 1f you
have received this message in error, please immediately

advise the sender by reply email and delete all copies.
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From: Dann Hart

To: "Kellie Copplestone”
Subject: RE: WCAA Dust Control
Date: Friday, May 25, 2012 1:30:00 PM

No | can afford to pay someone else.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Friday, May 25, 2012 1:01 PM

To: Dann Hart; ed@alsasphalt.com

Subject: WCAA Dust Control

Dann,

As part of the next trip will you will be required to control your dust while gridding out the striping.
Last trip was terrible. Dust control is mandatory. The method of dust control is up to you. | do have
the option to have royal restoration shot blast off the stripping ahead of your this trip out at your
expense. The shot blaster will be here Tuesday 5/29/12 so | will need to know right away.

Thanks,
Kellie Copplestone
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: WCAA Next Striping Trip

Date: Thursday, August 23, 2012 7:14:00 PM
Hello Kellie:

We may have to change it to Monday. Thanks.

Dann

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, August 23, 2012 10:39 AM

To: 'Dann Hart'

Subject: RE: WCAA Next Striping Trip

Importance: High

Please tell Mike he will need to bring straight and curved arrows for this trip.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Thursday, August 23, 2012 9:38 AM

To: Kellie Copplestone
Subject: RE: WCAA Next Striping Trip

Thanks. Tuesday is best

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Wednesday, August 22, 2012 3:37 PM

To: Carrie; Dann Hart
Subject: WCAA Next Striping Trip

Please schedule your striping crew for Monday or Tuesday of next week weather permitting.

Please confirm which day works for you.
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From: Dann Hart

To: "Kellie Copplestone”
Subject: RE: WCAA Next Striping Trip
Date: Thursday, August 23, 2012 7:32:00 PM

So it isn’t the deck, it is a lot?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, August 23, 2012 7:20 PM

To: 'ddhart@COMCAST.NET'

Subject: Re: WCAA Next Striping Trip

Can't do monday that is when we are paving. If not tues make it wed weather permitting.

From: Dann Hart

To: Kellie Copplestone

Cc: Carrie

Sent: Thu Aug 23 19:14:57 2012
Subject: RE: WCAA Next Striping Trip
Hello Kellie:

We may have to change it to Monday. Thanks.

Dann

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, August 23, 2012 10:39 AM

To: 'Dann Hart'
Subject: RE: WCAA Next Striping Trip
Importance: High

Please tell Mike he will need to bring straight and curved arrows for this trip.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Thursday, August 23, 2012 9:38 AM

To: Kellie Copplestone
Subject: RE: WCAA Next Striping Trip

Thanks. Tuesday is best

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 22, 2012 3:37 PM

To: Carrie; Dann Hart
Subject: WCAA Next Striping Trip

Please schedule your striping crew for Monday or Tuesday of next week weather permitting.

Please confirm which day works for you.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: WCAA Next Striping Trip

Date: Thursday, August 23, 2012 8:51:00 PM
Ok Wednesday

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, August 23, 2012 7:20 PM

To: 'ddhart@COMCAST.NET'

Subject: Re: WCAA Next Striping Trip

Can't do monday that is when we are paving. If not tues make it wed weather permitting.

From: Dann Hart

To: Kellie Copplestone

Cc: Carrie

Sent: Thu Aug 23 19:14:57 2012
Subject: RE: WCAA Next Striping Trip
Hello Kellie:

We may have to change it to Monday. Thanks.

Dann

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, August 23, 2012 10:39 AM

To: 'Dann Hart'
Subject: RE: WCAA Next Striping Trip
Importance: High

Please tell Mike he will need to bring straight and curved arrows for this trip.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Thursday, August 23, 2012 9:38 AM

To: Kellie Copplestone
Subject: RE: WCAA Next Striping Trip

Thanks. Tuesday is best

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 22, 2012 3:37 PM

To: Carrie; Dann Hart
Subject: WCAA Next Striping Trip

Please schedule your striping crew for Monday or Tuesday of next week weather permitting.

Please confirm which day works for you.
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From: Dann Hart

To: "Kellie Copplestone”
Subject: RE: WCAA Next Striping Trip
Date: Thursday, August 23, 2012 9:37:00 AM

Thanks. Tuesday is best

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 22, 2012 3:37 PM

To: Carrie; Dann Hart

Subject: WCAA Next Striping Trip

Please schedule your striping crew for Monday or Tuesday of next week weather permitting.

Please confirm which day works for you.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: Wcaa monday

Date: Thursday, June 21, 2012 7:21:00 PM

Ok we will get a couple of jobs done first.

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3aroup.net]
Sent: Thursday, June 21, 2012 6:00 PM

To: 'ddhart@COMCAST.NET'
Subject: Wcaa monday

I just remembered | won't be at the airport until 8:30 on monday. pls have them come after then.
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From: Dann Hart

To: "Kellie Copplestone”

Subject: RE: Wcaa next trip

Date: Friday, July 06, 2012 8:34:00 AM
?

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Friday, July 06, 2012 8:26 AM

To: 'ddhart@COMCAST.NET'
Subject: Re: Wcaa next trip

Not even close to the last.

----- Original Message -----

From: Dann Hart <ddhart@comcast.net>
To: Kellie Copplestone

Cc: Carrie <cag@mwpci.com>

Sent: Fri Jul 06 08:24:23 2012

Subject: RE: Wcaa next trip

Hello Kellie:

I sent a copy of your e-mail to Carrie. It is scheduled. Yes, hopefully the weather will be good. Will this
be the last trip? Have a nice day.

Dann Hart
HPSC
248-762-9170

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Friday, July 06, 2012 8:10 AM

To: 'ddhart@COMCAST.NET'
Subject: Wcaa next trip

Please confirm that your guys can come wed. Hopefully the weather will be good.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: Wcaa next trip

Date: Friday, July 06, 2012 8:24:00 AM
Hello Kellie:

I sent a copy of your e-mail to Carrie. It is scheduled. Yes, hopefully the weather will be good. Will this
be the last trip? Have a nice day.

Dann Hart
HPSC
248-762-9170

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Friday, July 06, 2012 8:10 AM

To: ‘ddhart@COMCAST.NET'
Subject: Wcaa next trip

Please confirm that your guys can come wed. Hopefully the weather will be good.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: Wcaa striping

Date: Thursday, June 21, 2012 3:57:00 PM

Monday looks clear

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3aroup.net]
Sent: Thursday, June 21, 2012 3:37 PM

To: 'ddhart@COMCAST.NET'
Subject: Re: Wcaa striping

Is it suppose to rain? some of the work is outside.

————— Original Message -----

From: Dann Hart <ddhart@comcast.net>
To: Kellie Copplestone

Sent: Thu Jun 21 15:34:15 2012
Subject: RE: Wcaa striping

Monday we can be there. Tuesday we are booked up.

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3aroup.net]
Sent: Thursday, June 21, 2012 1:16 PM

To: 'ddhart@COMCAST.NET'
Subject: Wcaa striping

Can you schedule us for next week? Mon or tues?
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From: Dann Hart

To: "Kellie Copplestone”
Subject: RE: Wcaa striping
Date: Thursday, June 21, 2012 3:57:00 PM

Yep Carrie has you on the schedule

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Thursday, June 21, 2012 3:51 PM

To: 'ddhart@COMCAST.NET'
Subject: Re: Wcaa striping

Monday is good. Looks like the weather will be ok. Please confirm.

----- Original Message -----

From: Dann Hart <ddhart@comcast.net>
To: Kellie Copplestone

Sent: Thu Jun 21 15:34:15 2012
Subject: RE: Wcaa striping

Monday we can be there. Tuesday we are booked up.

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Thursday, June 21, 2012 1:16 PM

To: 'ddhart@COMCAST.NET'
Subject: Wcaa striping

Can you schedule us for next week? Mon or tues?
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From: Dann Hart

To: "Kellie Copplestone”
Subject: RE: Wcaa striping
Date: Thursday, June 21, 2012 3:34:00 PM

Monday we can be there. Tuesday we are booked up.

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]

Sent: Thursday, June 21, 2012 1:16 PM
To: 'ddhart@COMCAST.NET'
Subject: Wcaa striping

Can you schedule us for next week? Mon or tues?



mailto:ddhart@comcast.net

mailto:kcopplestone@w3group.net

mailto:kcopplestone@w3group.net




From: Dann Hart

To: "Carrie"
Subject: RE: Wcaa
Date: Friday, May 25, 2012 8:58:00 AM

No that is Metro Airport for June 4. | guess they go to the gold coarse first and then the Airport

————— Original Message-----

From: Carrie [mailto:cag@mwpci.com]
Sent: Friday, May 25, 2012 8:17 AM

To: 'Dann Hart'
Subject: RE: Wcaa

Is this for the golf course?
Thanks carrie

————— Original Message-----

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Thursday, May 24, 2012 4:28 PM

To: 'Kellie Copplestone'

Cc: Carrie

Subject: RE: Wcaa

Ok

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3aroup.net]
Sent: Thursday, May 24, 2012 3:37 PM

To: 'ddhart@COMCAST.NET'
Subject: Wcaa

Make sure the striper have blue yellow and white on hand for monday june 4th.
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From: Dann Hart

To: "Kellie Copplestone”
Subject: RE: Wcaa
Date: Tuesday, July 31, 2012 4:47:00 PM

Yes we will be there. I will give you a time tomorrow. We might have a couple of morning jobs to do
first.

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3aroup.net]
Sent: Tuesday, July 31, 2012 2:50 PM

To: ‘cag@mwpci.com'

Cc: 'ddhart@COMCAST.NET'

Subject: Wcaa

am | confirmed for this thurs?
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: Wcaa

Date: Thursday, May 24, 2012 4:27:00 PM
Ok

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3aroup.net]
Sent: Thursday, May 24, 2012 3:37 PM

To: 'ddhart@COMCAST.NET'
Subject: Wcaa

Make sure the striper have blue yellow and white on hand for monday june 4th.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Amanda Dixon (amanda@alsasphalt.com)

Subject: RE: crosswalk breakdown - Where is our payment???????
Date: Tuesday, October 23, 2012 1:11:00 PM

I gave Als a price per crosswalk. That is our price. | don't know how much time will be wasted by
others, | don't even know how many trips you will make us make. | have no idea how long it will take.
Mike said the crosswalks have a buildup of paint so it will take long to remove. | do not have all the
variables to break it down. Sorry. The price | gave Als is our price.

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, October 23, 2012 12:40 PM

To: 'ddhart@COMCAST.NET"

You need to breakdown your quote into labor x hours per crosswalk plus equip. Its easy. Pls forward to
als asap. The corrections due to other will be paid for as an extra.

----- Original Message -----

From: Dann Hart <ddhart@comcast.net>

To: Kellie Copplestone

Cc: Amanda Dixon <amanda@alsasphalt.com>
Sent: Tue Oct 23 12:35:47 2012

We are not refusing work, you have our quote and you just need to pay us for our work.....

We will gladly do the punch list. You do have to know that if the punch list items were caused by others
we will bill for them. If the items are due to our work than it will be fixed at our cost of course. | was
talking to Mike and he said there was a guy always there with him watching. How come there is a
punch list? Anyways | have talked to Mike and he will keep track of the items caused by others.

6 crosswalks at the price | gave Als, no less. That is Hart's price. We haven't even received a penny yet
for our work the whole summer. | gave Als a price per crosswalk. If | have to go figure out a price my
time will be added. | have to tell you the cost for the crosswalks will be at least 1/3 more than |
quoted. You make the call, please. Where is our payment? We should have at least 90 percent of the

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3aroup.net]
Sent: Tuesday, October 23, 2012 12:11 PM

To: 'Amanda Dixon'

Cc: ed@alsasphalt.com; Dann Hart

Subject: RE: crosswalk breakdown

There are several punchlist items and corrective work that will require Hart to return to the site at which
time we need them to preform the crosswalk removal work. W3 nor our subcontractors have the right
to refuse work per the terms of our contract. The quote is simple, we have to have it.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 12:05 PM

To: Kellie Copplestone

Cc: ed@alsasphalt.com

Subject: RE: crosswalk breakdown
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| just spoke with Hart on the phone and they stated they are not interested in performing any additional
work on this project. If you have any questions please feel free to contact Ed 734-341-0885

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, October 23, 2012 11:21 AM

To: 'Amanda Dixon'

Subject: RE: crosswalk breakdown

I just told you. WCAA will not accept this quote. And if Hart is providing the quote they must issue a
detailed quote then Al's can add a cover letter adding 5% for subcontractor's work.

----- Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 11:18 AM

To: Kellie Copplestone

Subject: RE: crosswalk breakdown

That's the information that | am getting from the striping company, he did not understand how he
could break it down in further

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, October 23, 2012 11:10 AM

To: 'Amanda Dixon'

Cc: ed@alsasphalt.com

Subject: RE: crosswalk breakdown

One more time - you have to include the number of man hours, labor rate and equipment as the
breakdown. You get 5% on equipment & material and 15% on labor. | cant explain it any clearer.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 10:23 AM

To: Kellie Copplestone

Subject: crosswalk breakdown

Thanks,

Amanda Dixon

Al's Asphalt Paving Co. Inc
25500 Brest Rd

Taylor, Mi 48180

T- 734-946-1880

F- 734-946-4502
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Amanda Dixon (amanda@alsasphalt.com); Carrie
Subject: RE: crosswalk breakdown - Where is our payment???????
Date: Tuesday, October 23, 2012 1:47:00 PM

You figure wrong. | charge $400 an hour minimum per crew. 2 guys * $200/hour * 1.5 * 6 areas =
$3600. If you can do it for that $990 than you do it or feel free to find some company that will do
grinding at a loss. We can't. Sorry. You didn't figure the machine, the teeth, vacuum, truck, trailer, gas,
overhead and other equipment involved. What about all my time wasted in discussions with you and
Amanda over grinding 6 crosswalks? | have been doing this work for over 25 years. | surely know (if |
have all the facts including how many trips it will take) how to bid the work. I believe the cost for the 6
crosswalks is now at least 25% more than | quoted, really.

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, October 23, 2012 1:17 PM

To: 'Dann Hart'

Cc: 'Amanda Dixon'

| figured 2 guys * $55/hour * 1.5 hours * 6 areas = $990.00
It will not take your guys more then 1.5 hours to do each area.

----- Original Message-----

From: Kellie Copplestone

Sent: Tuesday, October 23, 2012 1:15 PM
To: 'Dann Hart'

Cc: Amanda Dixon

One trip for the crosswalk removal. | see it taking not more then one to 1 1/2 hours per crosswalk. So
your quote should be your labor rate * hours * 6 areas = ??

----- Original Message-----

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Tuesday, October 23, 2012 1:12 PM

To: Kellie Copplestone

Cc: Amanda Dixon

I gave Als a price per crosswalk. That is our price. | don't know how much time will be wasted by
others, | don't even know how many trips you will make us make. | have no idea how long it will take.
Mike said the crosswalks have a buildup of paint so it will take long to remove. | do not have all the
variables to break it down. Sorry. The price | gave Als is our price.

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, October 23, 2012 12:40 PM

To: 'ddhart@COMCAST.NET"

You need to breakdown your quote into labor x hours per crosswalk plus equip. Its easy. Pls forward to
als asap. The corrections due to other will be paid for as an extra.

————— Original Message -----
From: Dann Hart <ddhart@comcast.net>
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To: Kellie Copplestone
Cc: Amanda Dixon <amanda@alsasphalt.com>
Sent: Tue Oct 23 12:35:47 2012

We are not refusing work, you have our quote and you just need to pay us for our work.....

We will gladly do the punch list. You do have to know that if the punch list items were caused by others
we will bill for them. If the items are due to our work than it will be fixed at our cost of course. | was
talking to Mike and he said there was a guy always there with him watching. How come there is a
punch list? Anyways | have talked to Mike and he will keep track of the items caused by others.

6 crosswalks at the price | gave Als, no less. That is Hart's price. We haven't even received a penny yet
for our work the whole summer. | gave Als a price per crosswalk. If | have to go figure out a price my
time will be added. | have to tell you the cost for the crosswalks will be at least 1/3 more than |
quoted. You make the call, please. Where is our payment? We should have at least 90 percent of the

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, October 23, 2012 12:11 PM

To: 'Amanda Dixon'

Cc: ed@alsasphalt.com; Dann Hart

Subject: RE: crosswalk breakdown

There are several punchlist items and corrective work that will require Hart to return to the site at which
time we need them to preform the crosswalk removal work. W3 nor our subcontractors have the right
to refuse work per the terms of our contract. The quote is simple, we have to have it.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 12:05 PM

To: Kellie Copplestone

Cc: ed@alsasphalt.com

Subject: RE: crosswalk breakdown

I just spoke with Hart on the phone and they stated they are not interested in performing any additional
work on this project. If you have any questions please feel free to contact Ed 734-341-0885

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, October 23, 2012 11:21 AM

To: ‘Amanda Dixon'

Subject: RE: crosswalk breakdown

I just told you. WCAA will not accept this quote. And if Hart is providing the quote they must issue a
detailed quote then Al's can add a cover letter adding 5% for subcontractor's work.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 11:18 AM

To: Kellie Copplestone

Subject: RE: crosswalk breakdown

That's the information that | am getting from the striping company, he did not understand how he
could break it down in further
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From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, October 23, 2012 11:10 AM

To: 'Amanda Dixon'
Cc: ed@alsasphalt.com
Subject: RE: crosswalk breakdown

One more time - you have to include the number of man hours, labor rate and equipment as the
breakdown. You get 5% on equipment & material and 15% on labor. | cant explain it any clearer.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 10:23 AM

To: Kellie Copplestone

Subject: crosswalk breakdown

Thanks,

Amanda Dixon

Al's Asphalt Paving Co. Inc
25500 Brest Rd

Taylor, Mi 48180

T- 734-946-1880

F- 734-946-4502
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Amanda Dixon (amanda@alsasphalt.com); Carrie
Subject: RE: crosswalk breakdown - Where is our payment???????
Date: Tuesday, October 23, 2012 2:43:00 PM

I forgot you also have a dumping fee involved. You are getting a deal with what | quoted to Als. | would
take it. It will not get any cheaper.

We are not a union company so you can't compare us to the "trades". We can't do the work the way
you figure it. You make it sound like our whole business structure is designed as if the union ran my
company. They don't. If they did my company would have failed long before now. I think you should
accept that we cannot do the work for less than what | offered to do the work for Als. I don't know
what Als added to our quote but we cannot do the work for what you are saying. No one can. Sorry. If
I send a crew out we make $400 an hour per crew which really isn't much if you ask other companies
(like Als ask them) that are in the industry. If we send out a 3 man crew we need to make $600.00 an
hour. After 25 years | know what it takes to cover our expenses and give us a slight profit. Really we
didn't make much if anything on the Metro job. | definitely am not going to lose any more money.

Now I am just about done with our discussion. | quoted the 6 crosswalks to Als. That is my bottom line.
Using a 3 man crew the cost should be about $5400.00 to grind off the 6 crosswalks.

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, October 23, 2012 1:50 PM

To: 'Dann Hart'

Cc: Amanda Dixon; Carrie

No trade makes $200/hour. You need to put the going hourly rate and then add the machine, the teeth,
vacuum, truck, trailer, gas, overhead and other equipment involved. You are allowed 15% markup on
labor and 15% on equip/material.

----- Original Message-----

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Tuesday, October 23, 2012 1:47 PM

To: Kellie Copplestone

Cc: Amanda Dixon; Carrie

You figure wrong. | charge $400 an hour minimum per crew. 2 guys * $200/hour

* 1.5 * 6 areas = $3600. If you can do it for that $990 than you do it or feel free to find some
company that will do grinding at a loss. We can't.

Sorry. You didn't figure the machine, the teeth, vacuum, truck, trailer, gas, overhead and other
equipment involved. What about all my time wasted in discussions with you and Amanda over grinding
6 crosswalks? | have been doing this work for over 25 years. | surely know (if | have all the facts
including how many trips it will take) how to bid the work. | believe the cost for the 6 crosswalks is now
at least 25% more than | quoted, really.

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3aroup.net]
Sent: Tuesday, October 23, 2012 1:17 PM

To: 'Dann Hart'
Cc: 'Amanda Dixon'

I figured 2 guys * $55/hour * 1.5 hours * 6 areas = $990.00
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It will not take your guys more then 1.5 hours to do each area.

----- Original Message-----

From: Kellie Copplestone

Sent: Tuesday, October 23, 2012 1:15 PM
To: 'Dann Hart'

Cc: Amanda Dixon

One trip for the crosswalk removal. | see it taking not more then one to 1
1/2 hours per crosswalk. So your quote should be your labor rate * hours * 6 areas = ??

----- Original Message-----

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Tuesday, October 23, 2012 1:12 PM

To: Kellie Copplestone

Cc: Amanda Dixon

I gave Als a price per crosswalk. That is our price. I don't know how much time will be wasted by
others, | don't even know how many trips you will make us make. | have no idea how long it will take.
Mike said the crosswalks have a buildup of paint so it will take long to remove. | do not have all the
variables to break it down. Sorry. The price | gave Als is our price.

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, October 23, 2012 12:40 PM

To: 'ddhart@COMCAST.NET"

You need to breakdown your quote into labor x hours per crosswalk plus equip. Its easy. Pls forward to
als asap. The corrections due to other will be paid for as an extra.

————— Original Message -----

From: Dann Hart <ddhart@comcast.net>

To: Kellie Copplestone

Cc: Amanda Dixon <amanda@alsasphalt.com>
Sent: Tue Oct 23 12:35:47 2012

We will gladly do the punch list. You do have to know that if the punch list items were caused by others
we will bill for them. If the items are due to our work than it will be fixed at our cost of course. | was
talking to Mike and he said there was a guy always there with him watching. How come there is a
punch list? Anyways | have talked to Mike and he will keep track of the items caused by others.

6 crosswalks at the price | gave Als, no less. That is Hart's price. We haven't even received a penny yet
for our work the whole summer. | gave Als a price per crosswalk. If I have to go figure out a price my
time will be added. | have to tell you the cost for the crosswalks will be at least 1/3 more than |
quoted. You make the call, please. Where is our payment? We should have at least 90 percent of the

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, October 23, 2012 12:11 PM

To: 'Amanda Dixon'

Cc: ed@alsasphalt.com; Dann Hart

Subject: RE: crosswalk breakdown
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There are several punchlist items and corrective work that will require Hart to return to the site at which
time we need them to preform the crosswalk removal work. W3 nor our subcontractors have the right
to refuse work per the terms of our contract. The quote is simple, we have to have it.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 12:05 PM

To: Kellie Copplestone

Cc: ed@alsasphalt.com

Subject: RE: crosswalk breakdown

I just spoke with Hart on the phone and they stated they are not interested in performing any additional
work on this project. If you have any questions please feel free to contact Ed 734-341-0885

————— Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3aroup.net]
Sent: Tuesday, October 23, 2012 11:21 AM

To: ‘Amanda Dixon'

Subject: RE: crosswalk breakdown

I just told you. WCAA will not accept this quote. And if Hart is providing the quote they must issue a
detailed quote then Al's can add a cover letter adding 5% for subcontractor's work.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 11:18 AM

To: Kellie Copplestone

Subject: RE: crosswalk breakdown

That's the information that | am getting from the striping company, he did not understand how he
could break it down in further

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, October 23, 2012 11:10 AM

To: 'Amanda Dixon'

Cc: ed@alsasphalt.com

Subject: RE: crosswalk breakdown

One more time - you have to include the number of man hours, labor rate and equipment as the
breakdown. You get 5% on equipment & material and 15% on labor. | cant explain it any clearer.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 10:23 AM

To: Kellie Copplestone

Subject: crosswalk breakdown

Thanks,

Amanda Dixon

Al's Asphalt Paving Co. Inc
25500 Brest Rd

Taylor, Mi 48180

T- 734-946-1880
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F- 734-946-4502






From: Dann Hart

To: "Kellie Copplestone”

Cc: Amanda Dixon (amanda@alsasphalt.com)

Subject: RE: crosswalk breakdown - Where is our payment???????
Date: Tuesday, October 23, 2012 12:35:00 PM

We are not refusing work, you have our quote and you just need to pay us for our work.....

We will gladly do the punch list. You do have to know that if the punch list items were caused by others
we will bill for them. If the items are due to our work than it will be fixed at our cost of course. | was
talking to Mike and he said there was a guy always there with him watching. How come there is a
punch list? Anyways | have talked to Mike and he will keep track of the items caused by others.

6 crosswalks at the price | gave Als, no less. That is Hart's price. We haven't even received a penny yet
for our work the whole summer. | gave Als a price per crosswalk. If I have to go figure out a price my
time will be added. | have to tell you the cost for the crosswalks will be at least 1/3 more than |
quoted. You make the call, please. Where is our payment? We should have at least 90 percent of the

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, October 23, 2012 12:11 PM

To: 'Amanda Dixon'
Cc: ed@alsasphalt.com; Dann Hart
Subject: RE: crosswalk breakdown

There are several punchlist items and corrective work that will require Hart to return to the site at which
time we need them to preform the crosswalk removal work. W3 nor our subcontractors have the right
to refuse work per the terms of our contract. The quote is simple, we have to have it.

----- Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 12:05 PM

To: Kellie Copplestone

Cc: ed@alsasphalt.com

Subject: RE: crosswalk breakdown

I just spoke with Hart on the phone and they stated they are not interested in performing any additional
work on this project. If you have any questions please feel free to contact Ed 734-341-0885

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, October 23, 2012 11:21 AM

To: 'Amanda Dixon'
Subject: RE: crosswalk breakdown

I just told you. WCAA will not accept this quote. And if Hart is providing the quote they must issue a
detailed quote then Al's can add a cover letter adding 5% for subcontractor's work.

————— Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 11:18 AM

To: Kellie Copplestone
Subject: RE: crosswalk breakdown

That's the information that | am getting from the striping company, he did not understand how he
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could break it down in further

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, October 23, 2012 11:10 AM

To: 'Amanda Dixon'

Cc: ed@alsasphalt.com

Subject: RE: crosswalk breakdown

One more time - you have to include the number of man hours, labor rate and equipment as the
breakdown. You get 5% on equipment & material and 15% on labor. | cant explain it any clearer.

----- Original Message-----

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Tuesday, October 23, 2012 10:23 AM

To: Kellie Copplestone

Subject: crosswalk breakdown

Thanks,

Amanda Dixon

Al's Asphalt Paving Co. Inc
25500 Brest Rd

Taylor, Mi 48180

T- 734-946-1880

F- 734-946-4502
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From: Dann Hart

To: Carrie

Cc: kcopplestone@w3group.net
Subject: FW: Hello Kelli

Date: Tuesday, May 08, 2012 2:05:00 PM
Attachments: Metro Temp handicaps at trailer2.pdf

Kelli number is 313-999-7489. Mike number is 248-762-9170.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, May 08, 2012 1:44 PM

To: 'Dann Hart'

Cc: Carrie

Subject: RE: Hello Kelli

We will start in the Blue lot so have you guy call me thurs morning and we will coordinate

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Tuesday, May 08, 2012 1:41 PM

To: Kellie Copplestone
Cc: Carrie
Subject: RE: Hello Kelli

Ok Kelli:

7 am is fine. | will need you to show us where we can park our trailer. | will not be there due to me
working Wednesday night.

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, May 08, 2012 1:16 PM

To: 'Dann Hart'

Cc: Carrie; ed@alsasphalt.com
Subject: RE: Hello Kelli

Carl Walker agreed to using the alternate product for Thurs only. | am here by 7am, so if you want to
start earlier then that you will have to let me know.

Aside, We now can do level 3 Blue deck, but will have to hold off on level 7 mc deck due to the traffic
topping.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Tuesday, May 08, 2012 5:40 AM

To: Kellie Copplestone
Cc: Carrie
Subject: Hello Kelli

Hello Kelli:

We are planning to be there Thursday to do the handicap work. | was informed by Aexcel that the
blue chlorinated rubber will not be shipped for a couple weeks due to raw material delay. | did
notice in the specs that Alkyd paint is excepted. So for the time being we will use Aexcel Blue Alkyd
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12L-D004 for the handicap painting until we get the Chlorinated blue in. Thanks.

Dann Hart

Hart Pavement Striping

P.0O. Box 300998

Waterford, M| 48330

Cell: 248-762-9170
248-684-4191 Fax: 248-684-4194

www.hartstriping.com
ddhart@hartstriping.com
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From: Dann Hart

To: Carrie

Subject: FW: WCAA Access Parking Bulletin No. CW1
Date: Thursday, June 07, 2012 5:03:00 PM
Attachments: B-302-Bul CW1.pdf

B-102-Bul CW1.pdf
B-104-Bul CW1.pdf
B-201-Bul CW1.pdf
B-202-Bul CW1.pdf
B-301-Bul CW1.pdf
G-002-Bul CW1.pdf

| really don’t know what to do with this.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Thursday, June 07, 2012 4:59 PM

To: Dave Palo; banton@royalresto.com; ed@alsasphalt.com; Dann Hart
Cc: kkulas@spectrumneon.com

Subject: WCAA Access Parking Bulletin No. CW1

Please find the attached Bulletin No. CW1 drawings the write-up will follow once received. This
Bulletin shows the wash removals being deleted, the level 2 south end shot blasting area, north end
traffic topping and the north end traffic topping.
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Kalamazoo, Ml 49002
1. COORDINATE PROPOSED STRIPING WITH EXTENTS OF CONSTRUCTION SHOWN ON
OTHER SHEETS. REFER TO GENERAL NOTE 1.4 AND CONSTRUCTION NOTE A.2. Phone 269.381.2222

2. FOR STRIPING AND SIGNAGE DETAILS, REFER TO SHEET D—402. Fax 269.349.0782

www.carlwalker.com
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ALL DESIGN AND CONSTRUCTION SHALL BE IN ACCORDANCE WITH THE
FOLLOWING:

A. THE WAYNE COUNTY AIRPORT AUTHORITY RULES & REGULATIONS.

B. MICHIGAN BUILDING CODE, 2009 (BASED ON INTERNATIONAL BUILDING
CODE).

C. 2010 ADA STANDARDS FOR ACCESSIBLE DESIGN

1.2 BUILDING CLASSIFICATION

A. GROUP S—2 OCCUPANCY

1.3 DESIGN SERVICE LOADS

A SUPPORTED PARKING AND DRIVE AREAS 50

B. GROUND SNOW LOAD PG'=30

C SLAB ON GRADE 100

D. STAIRS, LANDINGS, AND LOBBIES 100

E. HANDRAILS AND GUARDS 50
OR CONCENTRATED 200

F. CONCENTRATED WHEEL LOAD ACTING ON 20 SQ. IN. AREA 2000

G. BUMPER IMPACT (ULTIMATE) LOAD, LOADED 18” ABOVE FINISHED FLOOR 10,000

H. CONSTRUCTION LOADING 30
2,000 LBS (OVER A 20 SQUARE INCH AREA)

1.4 SLAB SLOPES AND DRAINAGE

A. SLAB SLOPE IN ANY DIRECTION 1.0% MINIMUM UNLESS INDICATED
OTHERWISE ON DRAWINGS.

B. WITHIN A BARRIER FREE / ACCESSIBLE SPACE AND ADJACENT ACCESS
AISLE SLAB SLOPE IN ANY DIRECTION 2.0% MAXIMUM.

1.5 CORROSION PROTECTION SYSTEM

A. THE CORROSION PROTECTION SYSTEM IS BASED ON CRITERIA PRESENTED
IN ACl 362.1-R—97 "GUIDE FOR THE DESIGN OF DURABLE PARKING
STRUCTURES,” OR AS SPECIFIED HERE IN.

1. PRECAST STRUCTURE WITH EXTRA HEAVY DUTY DECK COATING, SILICA
FUME CONCRETE TOPPING WITH CORROSION INHIBITOR ALL AS
SPECIFIED HEREIN.

2. CONCRETE ACCESSORIES TO BE PRIMED WITH RUST PREVENTATIVE
PAINT OR HOT-DIP GALVANIZED ALL AS SPECIFIED HEREIN.

DIVISION 2 — SITE WORK
2.1 GENERAL SITE WORK

A. ALL BEARING TO BE UNDISTURBED NATURAL SOIL OR COMPACTED FILL.

PROOF ROLL AND PLACE ENGINEERED FILL. SLAB—ON—GRADE TO BE ON

COMPACTED GRANULAR SUB—BASE.

B. ALL MATERIAL TO BE COMPACTED MODIFIED PROCTOR ASTM D 1557.
TESTING LABORATORY TO VERIFY ADEQUACY OF SUBGRADE
PREPARATION, FILL MATERIAL AND COMPACTION AS FOLLOWS:

1. BUILDING SLABS SUPPORTED ON GRADE: 95%

2. SITE PAVEMENT: 95%

C. DETERMINE IN FIELD HORIZONTAL AND VERTICAL LOCATION OF ANY
EXISTING UTILITY LINES AND/OR APPURTENANCES AND ADVISE ENGINEER
OF ANY CONFLICTS WITH NEW STRUCTURE PRIOR TO CONSTRUCTION. DO
NOT DESTROY ANY EXISTING UNDERGROUND STRUCTURES UNLESS
AUTHORIZATION IS OBTAINED PRIOR TO CONSTRUCTION.

D. MAINTAIN SAFETY IN CONNECTION WITH EARTH SLOPES CAUSED BY
TRENCHING, EXCAVATION AND/OR FILL DURING CONSTRUCTION.

E. ANY UNUSUAL SOIL CONDITIONS (WATER, SOFT LAYERS, ODORS, ETC.)
ENCOUNTERED DURING EXCAVATION FOR SLABS SHOULD BE IMMEDIATELY
BROUGHT TO ATTENTION OF ENGINEER.

DIVISION 3 CAST—IN-PLACE CONCRETE
3.1 ALL DESIGN AND CONSTRUCTION SHALL BE IN ACCORDANCE

WITH ACl 318—05, AND ACl GUIDE 362.1R—97. REFER TO

SPECIFICATIONS SECTION 03300, CAST—IN—PLACE CONCRETE,

FOR INFORMATION NOT LISTED HEREIN.

3.2 CONCRETE

A. CAST—IN—PLACE CONCRETE

MAXIMUM AVERAGE

F'C PSI, CHLORIDE MAX. W/C  ENTRAINED

DESCRIPTION MIX 10N RATIO AR
SLAB—ON—GRADE 4500 STD—F 0.15 0.40 6 1/2%
OVERLAY 5000 CNA/SPA—F  0.06 0.40 6 1/2%
ALL OTHERS 4000 STD 0.30 0.40 6 1/2%
NOTES: (1) STD: DESIGNATES A CONCRETE MIX DESIGN IN ACCORDANCE WITH

SPECIFICATION SECTION 03300, WHICH DOES NOT REQUIRE A SILICA

FUME, GGBS/FLY ASH OR CALCIUM NITRITE ADMIXTURE.

(2) CNA: DESIGNATES A CONCRETE MIX DESIGN IN ACCORDANCE WITH
SPECIFICATION 03300 WHICH CONTAINS 2.0 GAL/CY OF CALCIUM NITRITE

CORROSION—INHIBITOR ADMIXTURE.

(3) SPA: DESIGNATES A CONCRETE MIX DESIGN IN ACCORDANCE WITH
SPECIFICATION SECTION 03300 WHICH CONTAINS 5.0% OF A SILICA FUME

ADMIXTURE BY WEIGHT OF CEMENT.

(4) SUFFIX —F: DESIGNATES A CONCRETE MIX DESIGN WITH STRUCTURAL
MACRO FIBER REINFORCEMENT. PROVIDE 3.0 LBS PER CUBIC YARD FOR

SLAB—ON—GRADE AND 4—1/2 LBS PER CUBIC YARD FOR OVERLAY.

REFER TO SPEC. 03300 FOR ACCEPTABLE FIBER MATERIALS.

(5) AVERAGE AIR—ENTRAINED VALUES ARE FOR IN— PLACE CONCRETE.

TOLERANCE ON TOTAL AIR CONTENT IS 1-1/2% PER ACI.

PSF
PSF
PSF
PSF
PLF
LBS
LBS
LBS
PSF

(6) ALL NORMAL WEIGHT CONCRETE TO HAVE A DENSITY OF APPROXIMATELY

145 PCF UNLESS NOTED.

(7) ALL AIR ENTRAINED CONCRETE SHALL INCLUDE 564 LBS OF CEMENT
MINIMUM PER CUBIC YARD OF CONCRETE. THE WEIGHT OF FLY ASH AND
SILICA FUME ADMIXTURES MAY BE INCLUDED WITH THE WEIGHT OF

CEMENT.

3.3 CEMENT

A.

ASTM C150 TYPE | OR Il

3.4 AGGREGATES

A.

ASTM C33

3.5 MILD REINFORCEMENT

A.
B.
C.

MILD REINFORCEMENT, ASTM A615 GRADE 60
MILD REINFORCEMENT (LOW ALLOY WELDABLE), ASTM A706 GRADE 60

EPOXY COATING FOR PLAIN AND DEFORMED MILD REINFORCEMENT ASTM
A775

EPOXY COATING OF DOWEL BARS SHALL BE THE SAME AS SPECIFIED
FOR THE REINFORCEMENT TO BE SPLICED.

3.6 CONCRETE ACCESSORIES

A

maom o o

J.

PLATES, AND BARS, ASTM A36, TO BE HOT-DIP GALVANIZED AFTER
ASSEMBLY, STAINLESS STEEL ASTM A666 OR ASTM A276, TYPE 304L
AS NOTED ON DRAWINGS.

ADHESIVE ANCHORS STAINLESS STEEL, SIZES AS INDICATED ON
DRAWINGS.

WEDGE ANCHORS STAINLESS STEEL, SIZES AS INDICATED ON DRAWINGS.
DROP—IN ANCHORS STAINLESS STEEL, SIZES INDICATED ON DRAWINGS.
SLEEVE ANCHORS STAINLESS STEEL, SIZES AS INDICATED ON DRAWINGS.

UNDERCUT ANCHORS STAINLESS STEEL, SIZES AS INDICATED ON
DRAWINGS.

HEADED STUD ANCHOR ASTM A108 TO BE IN ACCORDANCE WITH AWS
D1.1-TYPE B, SIZE AS INDICATED ON DRAWINGS.

ASPHALTIC JOINT FILLER SHALL BE 1/2" THICK OR AS NOTED ON
DRAWINGS.

COMPRESSIBLE JOINT FILLER SHALL BE 1" THICK OR AS NOTED ON
DRAWINGS.

EARTH DAMS 1/8” CONTINUOUS PREMOLDED MEMBRANES.

3.7 GROUT

A.

PREMIXED, PACKAGED, NON—SHRINK, CHLORIDE—FREE, NON STAINING,
F'C = 6000 PSI MINIMUM, ASTM C1107

3.8 GENERAL CAST-IN—PLACE CONCRETE

A.

REINFORCEMENT

1. PROVIDE STANDARD 90 DEGREE BAR HOOKS UNLESS NOTED
OTHERWISE ON DRAWINGS.

2. MINIMUM LENGTH OF LAP SPLICES SHALL BE BASED ON ACI 318.
CHAPTER 12 CLASS B UNLESS NOTED OTHERWISE ON DRAWINGS.

3. REINFORCING STEEL SHALL NOT BE BENT OR STRAIGHTENED UNLESS
APPROVED BY ENGINEER OR AS INDICATED ON DRAWINGS.

4. FIELD CUTTING OF REINFORCEMENT IS PROHIBITED UNLESS APPROVED
BY ENGINEER.

5. WELDING OF REINFORCEMENT IS PROHIBITED UNLESS SPECIFICALLY
CALLED FOR ON DRAWINGS OR APPROVED BY ENGINEER.

6. DO NOT WELD EPOXY COATED REINFORCING.
ACCESSORIES

1. ALL WELD ASSEMBLIES SHALL USE E70XX LOW HYDROGEN
ELECTRODES. MINIMUM WELD SIZE 1/4”. STAINLESS STEEL ELECTRODES
SHALL BE TYPE 308L OR 347.

2. FOR FIELD WELDING GALVANIZED CONNECTION HARDWARE, REMOVE
SLAG, WIRE BRUSH, AND APPLY THREE COATS OF Z.R.C. COLD
GALVANIZING.

3. NO ALUMINUM CONDUIT OR PRODUCTS CONTAINING ALUMINUM OR ANY
OTHER MATERIAL INJURIOUS TO THE CONCRETE SHALL BE EMBEDDED
IN CONCRETE.

JOINTS

1. PROVIDE A 3/4 INCH CHAMFER ON EXPOSED CORNERS OF CONCRETE
UNLESS OTHERWISE INDICATED ON DRAWINGS.

2. TOOL SLAB JOINTS AT TIME OF FINISHING. SAW CUTTING IS NOT
ALLOWED UNLESS APPROVED BY ENGINEER.

3. CONSTRUCTION AND CONTROL JOINTS FOR SLABS ON GRADE — CAST
IN STRIPS 20 FEET BY 100 FEET MAXIMUM UNLESS NOTED OTHERWISE
ON DRAWINGS.

4. TOOL CONTROL JOINTS IN CONCRETE PATCHES OR OVERLAYS ABOVE
ALL TEE TO TEE JOINTS.

USE OF CHLORIDES SUCH AS DEICING SALTS ARE PROHIBITED FOR USE
OF MELTING ICE PRIOR TO PLACEMENT OF CONCRETE.

DIVISION 4 — MASONRY
4.1 NONE

DIVISION 5 — METALS

5.1
A.

I @& m m o O

B

METALS

DESIGN AND CONSTRUCTION STANDARD — AMERICAN INSTITUTE OF
STEEL CONSTRUCTION, MANUAL OF STEEL CONSTRUCTION. REFER TO
SPECIFICATION SECTION 05520 HANDRAILS AND RAILINGS FOR
INFORMATION NOT LISTED HEREIN

STAINLESS—STEEL SHEET STRIP, PLATE, AND FLAT BARS: ASTM A 666,
TYPE 316.

STAINLESS—STEEL BARS AND SHAPES: ASTM A 276, TYPE 316.
STAINLESS—STEEL PIPE: ASTM A 312, GRADE TP 316.

STAINLESS STEEL TUBING: ASTM A 554, GRADE MT 316.

STEEL PIPE: ASTM A 53, GRADE B.

STEEL TUBING, ASTM A 500, GRADE B.

STEEL PLATES AND BARS: ASTM A 36.

ALL WELDING SHALL BE MADE WITH E70XX LOW HYDROGEN ELECTRODES
AND SHALL CONFORM TO LATEST EDITION OF THE AMERICAN WELDING
SOCIETY SPECIFICATIONS. STAINLESS STEEL ELECTRODE SHALL BE TYPE
308L OR 347. ALL WELDS SHALL BE PERFORMED BY A CERTIFIED
WELDER. CERTIFICATION SHALL BE APPROPRIATE FOR WELDING METHOD
AND POSITION.

SURFACE FINISH FOR STEEL MISCELLANEOUS METAL WORK SHALL BE:

1. STAIRS ACCESSORIES, STEEL: PRIME & PAINT (MATCH EXISTING) OR
HOT-DIPPED GALVANIZED (AS INDICATED)

2. STAIRS ACCESSORIES, ALUMINUM: MATCH EXISTING

3. STAIRS ACCESSORIES, STAINLESS STEEL: NO. 4 FINISH (MATCH
EXISTING)

DIVISION 6 — WOODS AND PLASTICS
6.1 NONE

DIVISION 7 — THERMAL AND MOISTURE PROTECTION
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A.

TRAFFIC—BEARING MEMBRANE (DECK COATING)

TRAFFIC—-BEARING MEMBRANE SHALL BE EXTRA HEAVY DUTY AND

APPLIED TO ALL SUPPORTED SLAB SURFACES AND EXTENDED UP

VERTICAL SURFACES FOUR (4) INCHES, INCLUDING WALLS, PANELS,
COLUMNS, CURBS, PIPES, ETC., AS INDICATED ON DRAWINGS.

ALL CRACKS, COVE JOINTS, AND CONTROL JOINTS IN DECK COATING
AREAS SHALL RECEIVE A DETAIL COAT.

JOINT SEALANTS
REPLACE ALL JOINT SEALANTS WITHIN NEW WORK AREAS.

ALL JOINTS BETWEEN STRUCTURAL AND ARCHITECTURAL MEMBERS
SHALL BE PROPERLY PREPARED AND FILLED WITH JOINT SEALANT
UNLESS NOTED OTHERWISE. ALL JOINT EDGES, INCLUDING TOP AND
BOTTOM SURFACES AND VERTICAL AND HORIZONTAL SURFACES, SHALL
BE FORMED OR TOOLED AS REQUIRED. JOINT SEALANT SHALL BE
APPLIED ONLY TO TOP, VERTICAL, AND HORIZONTAL SURFACES UNLESS
NOTED OTHERWISE ON DRAWINGS.

JOINTS TO BE PREPARED AND FILLED WITH JOINT SEALANT SHALL
INCLUDE, BUT ARE NOT LIMITED TO, CONSTRUCTION JOINTS, CONTROL
JOINTS, ISOLATION JOINTS, AND ALL INTERFACE JOINTS BETWEEN SIMILAR
AND DISSIMILAR MEMBERS. SPECIFIC LOCATIONS MAY BE INDICATED ON
DRAWINGS, OR MAY BE REQUIRED BY SHOP DRAWINGS, OR MAY OCCUR
DUE TO CONSTRUCTION SEQUENCE SELECTED BY CONTRACTOR.

DIVISION 8 — DOORS AND WINDOWS
8.1 NONE

DIVISION 9 — FINISHES

9.1
A.

PAVEMENT MARKINGS

CONTRACTOR SHALL PAINT THE PAVEMENT MARKINGS IN ALL AREAS
THAT RECEIVE OVERLAY AND/OR DECK COATING TO MATCH EXISTING OR
AS INDICATED ON DRAWINGS. ALL EXISTING STRIPING CONFLICTING WITH
NEW STRIPING SHALL BE REMOVED.

WHERE EXISTING ACCESSIBLE SPACES ARE TO BE REMOVED OR
ELIMINATED IT SHALL BE SUFFICIENT FOR THE CONTRACTOR TO REMOVE
PAINTED ACCESSIBILITY SYMBOLS. RESTRIPING OF LINES, REGARDLESS
OF COLOR, IS NOT REQUIRED UNLESS SPECIFICALLY CALLED FOR OR
SHOWN_ON DRAWINGS.

NL!

THERWISE —/WHERE RESTRIPING IS REQUIRED IN AREAS

A A REVIAD AEEN BLACKED OUT AND RESTRIPED, COMPLETE
REMOVAL OF BLACKOUT OR UNDERLYING (OLDER) STRIPING IS NOT
REQUIRED. IT SHALL BE SUFFICIENT FOR CONTRACTOR TO REMOVE
ONLY THE MOST CURRENT STRIPING AND PROVIDE NEW STRIPING AS
INDICATED ON THE DRAWINGS.

ESS NOTED O
A ‘ N

PAINTING

FOR ITEMS DESIGNATED TO BE PAINTED CONTRACTOR SHALL PREPARE
SURFACE AND PROVIDE PRIME AND TOP COATS AS SPECIFIED. REFER
TO SPECIFICATION SECTION 09900 PAINTING.

DIVISION 10 — SPECIALTIES

10.1 NONE

DIVISION 11 — EQUIPMENT

11.1 NONE

DIVISION 12 — FURNISHINGS

12.1 NONE

DIVISION 13 — SPECIAL CONSTRUCTION
13.1 NONE

DIVISION 14 — CONVEYING SYSTEM
14.1 NONE

DIVISION 15 — MECHANICAL

15.1 NONE

DIVISION 16 — ELECTRICAL

16.1 NONE

CONSTRUCTION NOTES
A. GENERAL

1. WHERE DIMENSIONS ARE INDICATED FOR EXISTING STRUCTURES, THEY
ARE APPROXIMATE AND FOR REFERENCE ONLY. CONTRACTOR SHALL
VERIFY IN FIELD (VIF) ALL DIMENSIONS/ELEVATIONS PRIOR TO
CONSTRUCTION. ANY VARIATIONS BETWEEN EXISTING
g\]MEugé%NS/ELEVATIONS ON DRAWINGS SHALL BE REPORTED TO

G .

2. ALL OMISSIONS OR CONFLICTS AMONG VARIOUS ELEMENTS OF

DRAWINGS AND/OR SPECIFICATIONS SHALL BE REPORTED TO ENGINEER
BEFORE PROCEEDING WITH ANY WORK.

3. VERIFY LOCATION OF SLAB DEPRESSIONS, FLOOR DRAINS, INSERTS
AND OTHER RELATED ITEMS.

4. FIELD VERIFY THE LOCATIONS OF EXISTING STRUCTURES, UTILITIES,
ETC., AND NOTIFY ENGINEER OF INTERFERENCES NOT NOTED ON
DRAWINGS

5. FLOOR SLAB ELEVATIONS INDICATED ON DRAWINGS ARE ESTABLISHED
TO PROVIDE POSITIVE DRAINAGE AND PROVIDE REQUIRED HEADROOM
CLEARANCE. MINIMUM PARKING AREA HEADROOM CLEARANCE IS 7'-2".
NOTIFY ENGINEER OF GRADES INDICATED WHICH DO NOT ALLOW FOR
MINIMUM HEADROOM CLEARANCE.

6. PRIOR TO BEGINNING WORK, EACH WORK AREA IS TO BE COMPLETELY
ENCLOSED. CONTRACTOR TO BE RESPONSIBLE FOR ADEQUATE
VENTILATION, FUME AND DUST CONTROL. REFER TO SECTION 01530
"BARRIERS AND ENCLOSURES.”

7. PRIOR TO BEGINNING CONSTRUCTION, PREPARE EXISTING CONDITIONS
VIDEO. REFER TO SECTION 01500 "CONSTRUCTION FACILITIES AND
TEMPORARY SERVICES.”

8. VISITS TO JOB SITE BY ENGINEER TO OBSERVE CONSTRUCTION DO
NOT IN ANY WAY MEAN GUARANTEE OF CONTRACTOR’S WORK, NOR
RESPONSIBILITY FOR COORDINATION, SUPERVISION, NOR SAFETY AT JOB
SITE.

9. LOCAL NOISE ORDINANCE WILL GOVERN OPERATIONS.

10. FIRE SUPPRESSION SYSTEM MUST BE MAINTAINED IN THE
STRUCTURES AT ALL TIMES.

11.  TAKE EXTREME CAUTION NOT TO DAMAGE IN ANY WAY THE
EXISTING ELECTRICAL SERVICE, TELECOMMUNICATION LINES, COMPUTER
LINES, ETC. LOCATE AND MARK ALL SERVICE LINES.

12. FOR TEMPORARY SIGNS AND TRAFFIC CONTROL REFER TO SECTION
01570 “TRAFFIC CONTROL AND SIGNAGE.”

13. DO NOT SCALE DRAWINGS.

FORMWORK AND SHORING

1. DRAWINGS DO NOT INCLUDE NECESSARY COMPONENTS FOR SAFETY OF
BUILDING OR EQUIPMENT DURING CONSTRUCTION. CONTRACTOR IS
RESPONSIBLE FOR ALL WORK RELATING TO CONSTRUCTION, ERECTION
METHODS, BRACING, SHORING, RIGGING, GUYS, SCAFFOLDING, FORMWORK,
AND OTHER WORK AIDS REQUIRED TO SAFELY PERFORM WORK
INDICATED.

2. CONTRACTOR IS RESPONSIBLE FOR PROVIDING APPROPRIATE SHORING.
REFER TO SECTION 03100, "CONCRETE FORMWORK.”

3. LOAD FROM PRECAST TEES, LEDGER BEAMS, SPANDREL BEAMS, ETC.
IS CARRIED TO AN TRANSFERRED THROUGH SUPPORTING MEMBERS AT
BEARING POINTS. FOR EXAMPLE, TEE STEMS ARE BEARING ON LEDGER
BEAMS, LEDGER BEAMS ARE BEARING ON COLUMN HAUNCHES,
SPANDREL BEAMS ARE BEARING ON COLUMN HAUNCHES, OR THESE
MEMBERS ARE SUPPORTED ON WALLS. IF CONCRETE REMOVAL IS
ANTICIPATED FROM BEARING AREA, FROM EITHER THE SUPPORTING
MEMBER OR SUPPORTED MEMBER, SHORING OF SUPPORTED MEMBER
MUST BE PROVIDED PRIOR TO DEMOLITION, THIS SHORING MUST BE
ADEQUATELY DESIGNED AND PLACED TO PREVENT VERTICAL OR LATERAL
DISPLACEMENT OF MEMBER DURING DEMOLITION OR REPAIR.

ABBREVIATIONS
ADD’L = ADDITIONAL
BOT = BOTTOM
BRG = BEARING
CB = CATCH BASIN
CIP = CAST-IN-PLACE
cJ = CONSTRUCTION JOINT
CO = CLEAN OUT
coL = COLUMN
CONC = CONCRETE
CONN = CONNECTION
CONT = CONTINUOUS
COORD = COORDINATE
DELAM = DELAMINATION
DET = DETALL
EA = EACH
EC = EPOXY COATED
ELEV = ELEVATION
EOP = EDGE OF PAVEMENT
EXIST = EXISTING
FD = FLOOR DRAIN
FT = FOOT
GA = GAUGE
GALV = GALVANIZED
HMA = HOT-MIXED ASPHALT
JT = JOINT
MAS = MASONRY
ME = MEET EXISTING
MIN = MINIMUM
NSNS = NON—SHRINK, NON—STAIN
N.I.C. = NOT IN CONTRACT
ocC = ON CENTER
OH = OPPOSITE HAND
P/C = PRECAST CONCRETE
REINF = REINFORCING
REQ'D = REQUIRED
R/R = REMOVE & REPLACE
SECT = SECTION
SIM = SIMILAR
SOG = SLAB ON GRADE
SPA = SPACE
SPEC = SPECIFICATION
Ss = STAINLESS STEEL
STL = STEEL
T/ = TOP
TEMP = TEMPERATURE
TRANS = TRANSITION
TYP = TYPICAL
UN = UNLESS NOTED
w/ = WTH
VIF = VERFY IN FIELD
WWF = WELDED WIRE FABRIC
ZRC = ZINC RICH COATING

CONSTRUCTION PHASING

CONSTRUCTION PHASING

1.

12.
13.

14.

15.

16.

17.

CONTRACTOR SHALL BE RESPONSIBLE FOR COORDINATION OF ALL
CONSTRUCTION ACTIVITY AND SHALL COOPERATE FULLY WITH OWNER
FOR ALL CONSTRUCTION PHASING.
WITHIN EACH TYPICAL WORK AREA CONSTRUCTION SHALL OCCUR IN
PHASES TO MAINTAIN PEDESTRIAN TRAFFIC TO ELEVATORS AND/OR
EXITS AT ALL TIMES.
TEMPORARY ACCESSIBLE SPACES MUST BE PROVIDED AND LOCATED
AS CLOSE AS PRACTICAL AND CONVENIENT TO ELEVATORS AND/OR
EXITS. COORDINATE WITH ENGINEER AND OWNER.
a. THE NUMBER OF TEMPORARY ACCESSIBLE SPACES SHALL BE
EQUAL TO THE NUMBER OF ACCESSIBLE SPACES ENCLOSED IN
WORK AREAS AT ANY TIME.

b. TEMPORARY PAVEMENT MARKING AND SIGNAGE IS REQUIRED AT
EACH TEMPORARY ACCESSIBLE SPACE. THE TEMPORARY
STRIPING AND SIGNAGE SHALL BE REMOVED UPON OPENING THE
WORK AREA TO USE.

WHERE EXISTING ACCESSIBLE SPACES ARE LOCATED AT REMOTE
LOCATIONS TO THE PRIMARY WORK AREAS, DO NOT REMOVE THE
REMOTE ACCESSIBLE SPACES UNTIL ALL PHASES IN THE ENTIRE
STRUCTURE ARE COMPLETE AND OPEN FOR USE.

CONTRACTOR SHALL MAINTAIN TRAFFIC FLOW TO ALL LEVELS OF EACH
STRUCTURE. COORDINATE WITH OWNER AND PARKING OPERATOR.
ALL DRIVE LANES SHALL REMAIN OPEN TO TRAFFIC AT ALL TIMES.
STAGING AREA FOR CONTRACTOR TO BE LOCATED IN THE SURFACE
LOT SOUTHEAST OF THE BLUE DECK. CONTRACTOR SHALL
COORDINATE WITH OWNER.

PROTECT PEDESTRIAN TRAFFIC AROUND PERIMETER OF EACH WORK
AREA.

IT WILL BE NECESSARY TO SCHEDULE CONTRACTOR DELIVERIES AND
WASTE HAULING TO MINIMIZE INTERFERENCE WITH EXISTING PARKING
OPERATIONS. CONTRACTOR SHALL COORDINATE WITH OWNER.
ACCESS TO THE STAIRS AND ELEVATORS SHALL BE MAINTAINED AT
ALL TIMES.

AT EACH STRUCTURE, CONSTRUCTION SHALL BEGIN AT ROOF LEVEL
AND PROGRESS DOWN TO LOWER LEVELS. EXCEPTION: WORK AT BLUE
DECK LEVEL 1 MAY OCCUR AT ANY TIME (SUBJECT TO OTHER
PHASING REQUIREMENTS).

Carl Walker, Inc.

5136 Lovers Lane
Suite 200

Kalamazoo, Ml 49002
Phone 269.381.2222
Fax 269.349.0782

www.carlwalker.com
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From: Dann Hart

To: Carrie

Subject: FW: WCAA Access Parking Green Lot #2
Date: Wednesday, August 08, 2012 1:24:00 PM
Importance: High

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 08, 2012 1:07 PM

To: Carrie; Dann Hart

Subject: WCAA Access Parking Green Lot #2

Importance: High

Per Als’ Paving they will NOT be ready for Friday striping and there is rain forecasted for thurs/fri...
please cancel your guys. Ed from Al’s will reschedule shortly.



mailto:ddhart@comcast.net

mailto:cag@mwpci.com




From: Dann Hart

To: Carrie

Subject: FW: WCAA Access Parking Grenn Lot #2 Striping
Date: Monday, August 06, 2012 9:12:00 AM
Importance: High

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Monday, August 06, 2012 8:29 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Parking Grenn Lot #2 Striping
Importance: High

Please scheduled your guys for Friday 8/10/12 (weather permitting) for the striping of Green Lot #2.



mailto:ddhart@comcast.net

mailto:cag@mwpci.com




From: Dann Hart

To: Carrie

Subject: FW: WCAA Access Parking Grenn Lot #2 Striping
Date: Wednesday, August 08, 2012 11:39:00 AM
Carrie:

This is the 2" time | sent this to you

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 08, 2012 7:33 AM

To: 'Carrie'

Cc: 'Dann Hart'

Subject: RE: WCAA Access Parking Grenn Lot #2 Striping

Please confirm.

From: Kellie Copplestone

Sent: Monday, August 06, 2012 8:29 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Parking Grenn Lot #2 Striping
Importance: High

Please scheduled your guys for Friday 8/10/12 (weather permitting) for the striping of Green Lot #2.



mailto:ddhart@comcast.net

mailto:cag@mwpci.com




From: Dann Hart

To: Jim Sample (jim@alsasphalt.com); dave@alsasphalt.com
Subject: FW: WCAA Access Parking Grenn Lot #2 Striping
Date: Wednesday, August 08, 2012 1:09:00 PM

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 08, 2012 12:42 PM

To: 'Dann Hart'

Cc: Carrie; ed@alsasphalt.com

Subject: RE: WCAA Access Parking Grenn Lot #2 Striping

The extra work is being tracked and will be co’d to Al’s paving using the contractual Inft cost. Temp
striping in green lot is not an extra. Contractually Al’s is responsible to provide and remove temp
striping as required. Take up your contract issue with Al’s...you do not work direct for W3.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, August 08, 2012 11:47 AM

To: Kellie Copplestone
Cc: Carrie
Subject: RE: WCAA Access Parking Grenn Lot #2 Striping

| forwarded BOTH OF your e-mails to Carrie. | am assuming it will be fine for Friday.

In another matter. The guys have been telling me there have been a lot of extra work they have
been doing in the decks. | would appreciate how we will be paid for the extras and are you keeping
track? Thanks.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 08, 2012 7:33 AM

To: 'Carrie'
Cc: 'Dann Hart'
Subject: RE: WCAA Access Parking Grenn Lot #2 Striping

Please confirm.

From: Kellie Copplestone

Sent: Monday, August 06, 2012 8:29 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Parking Grenn Lot #2 Striping
Importance: High

Please scheduled your guys for Friday 8/10/12 (weather permitting) for the striping of Green Lot #2.
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From: Dann Hart

To: Carrie

Subject: FW: WCAA Access Parking Grenn Lot #2 Striping
Date: Monday, August 06, 2012 8:35:00 AM
Importance: High

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Monday, August 06, 2012 8:29 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Parking Grenn Lot #2 Striping
Importance: High

Please scheduled your guys for Friday 8/10/12 (weather permitting) for the striping of Green Lot #2.
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From: Dann Hart

To: Carrie
Subject: FW: WCAA Access Parking Next Stripe Date
Date: Monday, July 02, 2012 4:14:00 PM

Please schedule

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Monday, July 02, 2012 2:17 PM

To: Dann Hart

Subject: WCAA Access Parking Next Stripe Date

Dann,

We will need your striper onsite WED JULY 11 for the next batch of work.

Please confirm availability,
Kellie Copplestone
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From: Dann Hart

To: Carrie

Subject: FW: WCAA Access Parking Next Striping Trip
Date: Wednesday, August 29, 2012 12:29:00 PM
Importance: High

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 29, 2012 9:50 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Parking Next Striping Trip
Importance: High

Please schedule your guys for the next striping trip - Wednesday 9/5/12, please confirm.

Remaining Striping Trips (to be confirmed as we get closer):
Tuesday 9/11/12
Monday 9/24/12
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From: Dann Hart

To: Carrie

Subject: FW: WCAA Access Parking Punchlist Completion
Date: Wednesday, October 24, 2012 2:13:00 PM
Attachments: W3 Schedule of Final Punch List by Trade REV.doc

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Wednesday, October 24, 2012 1:22 PM

To: 'banton@royalresto.com’; ‘ed@alsasphalt.com’; ‘amanda@alsasphalt.com’; ‘Dann Hart’;
'fhaddad@spectrumneon.com’; 'kkulas@spectrumneon.com'; '‘Dave Palo'

Subject: RE: WCAA Access Parking Punchlist Completion

Please find the attached revised list identifying extra work and the responsible party.

Hart/Spectrum — All items noted as ROYAL EXTRA, the associated costs need to forwarded to Brain
Anton (see e-mail address above).

Again we will advice when the site is ready for your completion of work.

From: Kellie Copplestone
Sent: Wednesday, October 24, 2012 10:23 AM

To: banton@royalresto.com; ed@alsasphalt.com; amanda@alsasphalt.com; Dann Hart;

'lhaddad@spectrumneon.com’; kkulas@spectrumneon.com; Dave Palo
Subject: WCAA Access Parking Punchlist Completion

Importance: High

Attached is a summary of what needs to be done per trade in order to complete the punchlist which
is also attached for convenience.

Royal: We will advise on a start date shortly.

Hart: If you get a rain day and want to get some of these items done, please contact Randy at (734)
645-5135 to schedule.

Spectrum: Once Royal & Hart are complete we will advise on your start date.
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Schedule of Final Punch List by Trade


McNamara Structure:



Level 2: Remove Crosswalks (2) Hart Pavement Marking (Hart) – OWNER                          

EXTRA


Punch list item 15 pending field measure of space (pending final direction from CW)



Level 3:  Short Yellow lines at Col Y40, South of elevator (Hart) (Punch list item 


   16) - PUNCHLIST




   Remove Crosswalk (1) (Hart) – OWNER EXTRA



Level 5:  Remove lines and 2 H.C. Symbols, paint new Blue lines and Symbols  



Per punch list item 17 (Hart) - PUNCHLIST, Relocate 2 signs 


(Spectrum Neon) – ROYAL EXTRA, concrete bollards have been        relocated by W-3


Remove 2 H.C. Symbols, repaint lines per punch list item 18 (Hart) –                                   ROYAL EXTRA




   Place Grey Topping at hatching as required Per punch list item 18 


   (Royal)





   Remove Crosswalk (Hart) – OWNER EXTRA


Remove two signs, turn over to owner (Spectrum Neon) – ROYAL EXTRA


Change 3 HC spots to Reg spots (Hart) - PUNCHLIST




Level 6:  Paint one line per punch list item 19 (Hart) - PUNCHLIST



Level 7:  Paint head line per punch list item 21 (Hart) - PUNCHLIST




   Remove Cross walk (Hart) – OWNER EXTRA



Level 8:  Remove 3 H.C. Symbols and repaint lines Yellow per 



Punch list items 22 and 23 (Hart) – ROYAL EXTRA Grey topping as required (Royal)





    Remove 3 signs for relocation (Spectrum Neon) – ROYAL EXTRA




    Remove Cross walk (Hart) – OWNER EXTRA




    Layout and paint (blue) three new spaces and H.C. Symbols to the 


    North and South of the Elevator (Hart) - ROYAL EXTRA




    Reinstall relocated Signs (Spectrum Neon) – ROYAL EXTRA



Level 9:  Remove H.C. Symbol and repaint one line yellow per punch



list item 24 (Hart) – ROYAL EXTRA, Remove sign (Spectrum Neon) – ROYAL EXTRA Grey topping as 
required (Royal)





    Paint new blue lines, hatching and H.C. Symbol at South side of    


    elevator (Hart) – ROYAL EXTRA




    Reinstall relocated sign onto back of  relocated Bollard (Spectrum 


    Neon) – ROYAL EXTRA


    Blue Deck




Level 1:  Remove one Van H.C. parking space Symbol, Paint two yellow lines 



(Hart) – BDC EXTRA and sign (Spectrum Neon) – BDC EXTRA at space west of Col H1-21N per 
Punch list item 2





   Raise sign per punch list item 3 (Spectrum Neon) - PUNCHLIST



Level 2:  Per Punch list item 4, Grey topping at Head Stripe and 18” 





   of  existing lines (Royal), Paint new Head stripe and extend lines into  


   drive lane, Add lines at hatching per item 5 (Hart) – ROYAL EXTRA


Regrind yellow painted lines per punch list item 6 (Hart) - PUNCHLIST.





   Grey topping at lines per punch list items 7 and 8 (Royal)




   Repaint lines per punch list items 7 and 8 (Hart) - PUNCHLIST



Level 3:  Touch-up Blue painted lines per item 10 (Hart) - PUNCHLIST




   Grey topping per punch list item 11 (Royal)




Level 4:  Three signs are missing two bolts each (Spectrum Neon) - PUNCHLIST


Note:  As of October 23, 2012, only two or three parking spaces have not been captured, these were due to final comments from Carl Walker dated today.  If weather, i.e. rain were to make Hart Pavement marking available for inside work, there are many areas that they could work without having to coordinate with other trades.



The intent is to have Royal only have to mix up one can of epoxy topping due to “pot life” so all of their work areas have to be ready before they can start.  





From: Dann Hart

To: Carrie

Subject: FW: WCAA Access Parking Punchlist

Date: Monday, October 15, 2012 10:22:00 AM
Attachments: DTW Accessibility - Punch List 10-12-2012 to W-3.pdf
Importance: High

You will have to schedule this with Kellie and Mike

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Monday, October 15, 2012 10:06 AM

To: Alan Haraburda; banton@royalresto.com; Dave Palo; 'jhaddad@spectrumneon.com’;
kkulas@spectrumneon.com; ed@alsasphalt.com; Dann Hart

Cc: Walt Watson

Subject: WCAA Access Parking Punchlist

Importance: High

Please review the attached punchlist, contact Randy Armour (734) 645-5135 to discuss and arrange
for corrections ASAP.



mailto:ddhart@comcast.net

mailto:cag@mwpci.com



DETROIT METRO AIRPORTACCESSIBLE PARKING MODIFICATIONS
DTW PROJECT NO. S12-082

CARL WALKER, INC. PROJECT NO. N1-2010-626

PUNCH LIST OBSERVATIONS

10/12/2012

OBSERVATION DATE REVIEWED FOR
ITEM # STRUCTURE LEVEL GRID DESCRIPTION DATE ACCEPTANCE REVIEWER

1 | BLUE DECK 1 J/20-22  |SLAB-ON-GRADE HAS HAIRLINE CRACKS 10/10/2012
2 | BLUE DECK 1 H.1721 [SLOPE OF TOP OF SLAB EXCEEDS 2.0% 10/10/2012
3 | BLUE DECK 1 F-G/22  |PARK / EXIT SIGN HAS NOT BEEN RAISEDE (7'-6" CLEARANCE ONLY). 8/28/2012
4 | BLUE DECK 2 K.2/19-22 |HEAD STRIPE IS WITHIN WASH BOUNDARY, RELOCATE ~18" EAST AND ELIMINATE PREVIOUS 10/10/2012
5 | BLUE DECK 2 K/19  |PROVIDE HATCHING WEST OF SINGLE HANDICAPPED SPACE 10/10/2012
6 | BLUE DECK 2 | H.3/19-23 |OLD STRIPING IS STILL VISIBLE; ELIMINATE OLD STRIPING 10/10/2012
7 | BLUE DECK 2 H/18-20 |HEAD STRIPE IS WITHIN WASH BOUNDARY, RELOCATE ~8" EAST AND ELIMINATE PREVIOUS 10/10/2012
8 | BLUE DECK 2 | H.9/15-17 |AREA IS STILL CLOSED; CORRECT STRIPING TO CORRECT WIDTHS (PER JIM W.) 10/10/2012
9 | BLUE DECK 2 | H.9/15-17 |OLD STRIPING IS STILL VISIBLE; ELIMINATE OLD STRIPING 10/10/2012
10 | BLUE DECK 3 H/18-20 |BLUE PAVEMENT MARKING PAINT IS ALREADY PEELING, TOUCH-UP / RESTRIPE 10/10/2012
11 | BLUE DECK 3 J.1/155 |DECK COATING HAS BEEN GOUGED; SPOT REPAIR 10/10/2012
12 | BLUE DECK 4 H/18-19 |THREE SIGNS ARE MISSING TWO FASTENERS EACH 10/10/2012
13 | BLUE DECK 4 J.5/18.9 |PROVIDE SEALANT FOR SAFETY-FLEX TO THRESHOLD JOINT 8/28/2012

A NUMBER OF THE PRECAST CONCRETE TALL BOLLARDS HAVE VOIDS AND EXPOSED AGGREGATE AT THEIR

TOPS AND DISCOLORATION INDICATING WATER HAS ALREADY STARTED INFILTRATING AND WILL CAUSE

FREEZE-THAW DURABILITY ISSUES. GENERAL COMMENT IS THE CONCRETE FINISH IS NOT WITHIN INDUSTRY
14 | BLUE DECK 4 | K.2/20-23 |FINISHING STANDARDS. RECOMMEND EITHER (1) REPLACING THE BOLLARDS, OR (2) CLEAN VOIDS BY AR 10/10/2012

OR ABRASIVE BLASTING, FILL CAVITIES WITH SAND-EPOXY MIXTURE, AND COAT EXPOSED TOP AND DOWN

12-INCHES OF THE FOUR FACES WITH TEXTURED ELASTOMERIC COATING (GRAY COLOR TO MATCH COLOR

OF CONCRETE).
15 MC';??;‘RA 2 Y.1/40.1 |SLOPE OF OVERALAY EXCEEDS 2.0% 10/10/2012
16 | MCNAMARA | v/a0  |YELLOW RE-PAINT ON TOP OF BLUE STRIPING STOPPED SHORT AT ENDS LEAVING A COUPLE OF LINEAL FEET L0/10/201

DECK OF OLD BLUE EXPOSED. TOUCH-UP / COMPLETE YELLOW RESTRIPING.
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DETROIT METRO AIRPORTACCESSIBLE PARKING MODIFICATIONS 10/12/2012
DTW PROJECT NO. S12-082

CARL WALKER, INC. PROJECT NO. N1-2010-626

PUNCH LIST OBSERVATIONS

OBSERVATION DATE REVIEWED FOR
ITEM # STRUCTURE LEVEL GRID DESCRIPTION DATE ACCEPTANCE REVIEWER
MCNAMARA INADEQUATE SPACE FOR ACCESSIBLE ROUTE NORTH OF ELEVATORS; PLANS CALL FOR 7'-0" WIDE ACCESS
17 DECK 5 | Y/42.3-43 |AISLE. NARROWER AISLE PROVIDED. SPACES NEED TO BE SHIFTED ~1 FT NORTH; FIRST STRIPE NEEDS TO BE 10/10/2012
AT LEAST 5'-6" OFF WALL. COORDINATE WITH WCAA TO SHIFT BOLLARDS.

18 | MCNAMARA | w/43  |SLOPESIN TWO ACCESS AISLES EXCEED 2.0%. IT APPEARS OVERLAY WAS INSTALLED TOO FAR SOUTH AND 10/10/2012

DECK THE TRIANGULAR "TRANSITION" AREA WAS NOT PROVIDED.
19 MC';’;'C\:";‘RA 6 X/48  |PROVIDE STRIPE AT EDGE OF NORTHERNMOST ACCESSIBLE SPACE 10/10/2012
20 MC';’;'C\:A?RA 6 X/45  |ELIMINATE ACCESSIBLE SYMBOL ON ALUMINUM PLATE 10/10/2012
21 MC';’;'C\:A?RA 7 Y-z/42  |PROVIDE HEAD STRIPE FOR FOUR ACCESSIBLE SPACES 10/10/2012
22 MC';’;'C\:A?RA 8 X/40  |EAST (ONE) ACCESSIBLE SPACE; SLOPE EXCEEDS 2.0% 10/10/2012
23 MC';’;'C\:/';‘RA 8 X/43  |EAST AND WEST (TWO) ACCESSIBLE SPACES; SLOPE EXCEEDS 2.0% 10/10/2012
24 MC';’:&ARA 9 Y/39.3  |WEST (ONE) ACCESSIBLE SPACE; SLOPE EXCEEDS 2.0% 1071072012
o5 | MCNAMARA | Y/40 &  |FRAME MOUNTED SIGN IS BLOCKED AND HAS LIMITED VISIBILITY. SWITCH LOCATIONS OF BOLLARD AND 10/10/2012

DECK Y/40.5  [FRAME MOUNTED SIGNS.
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From: Dann Hart

To: Amanda Dixon (amanda@alsasphalt.com); ed@alsasphalt.com
Cc: Carrie

Subject: FW: WCAA Access Parking Restriping

Date: Tuesday, November 06, 2012 7:45:00 PM

| got this e-mail from Kellie. | actually have to laugh. She said that $346 goes to Al’s. Our minimum
for this time of year is $450 per hour for 2 men $675 for 3 men and all most all of what the guys did
last Friday was items caused by somebody other than Hart..... Who is going to pay us for a half day
worth of work? 620 linear feet and 4 additional HC symbols lol. What a joke. You know, really we are
due about $2700 for the work (4 x $675). How do we proceed? | didn’t cc Kellie. | know what that
crazy woman would write......

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, November 06, 2012 1:21 PM

To: ed@alsasphalt.com

Cc: banton@royalresto.com; Dann Hart

Subject: WCAA Access Parking Restriping

Please be advised that Hart completed 620Inft of striping and four additional HC symbols. In
accordance to our contract agreement unit U4.1 & U4.4 we will issue Al’s Paving a change order in
the amount of $346.00 for the work completed. A deduct for the same will be issued to Royal.

Thanks,
Kellie
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From: Dann Hart

To: Carrie
Subject: FW: WCAA Access Parking Schedule Update
Date: Sunday, June 03, 2012 10:55:00 AM

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Sunday, June 03, 2012 10:42 AM

To: 'ddhart@COMCAST.NET'

Subject: Re: WCAA Access Parking Schedule Update

| spoke to mike this am and we are scheduled for tues.

From: Dann Hart

To: Kellie Copplestone

Sent: Sun Jun 03 08:20:22 2012

Subject: RE: WCAA Access Parking Schedule Update

Hello Kellie:

We have many jobs on hold for the work at Metro. This late | doubt | can schedule something else
on Monday. Please be sure that Tuesday is the day. We are booked for Thursday and Friday.

Dann

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Sunday, June 03, 2012 4:11 AM

To: 'ddhart@COMCAST.NET"
Subject: Re: WCAA Access Parking Schedule Update

Let's make it tues 6/5. We are trying to get some traffic topping done but the weather is holding us
back. I will confirm monday.

From: Dann Hart

To: Kellie Copplestone

Sent: Sat Jun 02 23:33:45 2012

Subject: RE: WCAA Access Parking Schedule Update

Hello Kellie:

You don’t need us 6-4-2012, correct?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Saturday, June 02, 2012 7:24 PM

To: Kelly Ferencz (kelly.ferencz@wcaa.us)

Cc: Teresa.Clendening@wcaa.us; Tom Brennan (tbrennan@bdc-inc.com); Stella Brennan
(sbrennan@bdc-inc.com); Mike Desjardine (mdesjardine@bluestardemo.com);
kkulas@spectrumneon.com; banton@royalresto.com; ed@alsasphalt.com; Dann Hart; markb@future-

group.com
Subject: WCAA Access Parking Schedule Update
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| have conducted a major overhaul of our schedule based on Bulletin No. CW1 and rethinking
McNamara phasing. Please take the time to review and understand our plan.

Target Parking Space Securing Dates:

Green Lot Starting 6/18/12 (for Temp Spaces) (or sooner if approved)

Blue Deck Phase 2 Level 4, 3 & 2 Starting 6/18/12 (or sooner if approved)

Mc Deck Phase 2 Level 6, 5 & 4 Starting 6/18/12 (or sooner if approved)

Blue Deck Phase 2 Level 1 Starting 7/4/12 (if not sooner if we can stripe earlier)
Mc Deck Phase 3 Level 3, 2 &1 Starting 7/16/12

Kelly - I am working on the closure plans for the parking folks review.

Thanks,
Kellie Copplestone






From: Dann Hart

To: Carrie
Subject: FW: WCAA Access Striping
Date: Monday, July 30, 2012 7:56:00 AM

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Monday, July 30, 2012 7:41 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Striping

Please schedule your guys for THURSDAY 8/2/12.

Thanks,
Kellie Copplestone
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From: Dann Hart

To: Carrie; kcopplestone@w3group.net

Subject: FW: WCAA Access parking Crosswalk Removal
Date: Wednesday, October 31, 2012 3:11:00 PM
ok

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 2:53 PM

To: 'ddhart@COMCAST.NET"

Subject: Re: WCAA Access parking Crosswalk Removal

Yes

From: Dann Hart

To: Kellie Copplestone

Cc: Carrie

Sent: Wed Oct 31 14:52:16 2012

Subject: RE: WCAA Access parking Crosswalk Removal

What time 7am?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 31, 2012 2:48 PM

To: 'Dann Hart'

Cc: ed@alsasphalt.com; Amanda Dixon
Subject: RE: WCAA Access parking Crosswalk Removal

Opps Nov 2",

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, October 31, 2012 2:48 PM

To: Kellie Copplestone

Cc: ed@alsasphalt.com; Amanda Dixon
Subject: RE: WCAA Access parking Crosswalk Removal

December 2? We will be closed by then.

From: Kellie Copplestone [mailto:kcopplestone@wa3aroup.net]
Sent: Wednesday, October 31, 2012 2:24 PM

To: 'Dann Hart'; Carrie

Cc: Amanda Dixon; ed@alsasphalt.com; Dave Palo; banton@royalresto.com
Subject: RE: WCAA Access parking Crosswalk Removal

Due to on going delay in receiving your quotation, W3 will complete the removal of the crosswalks
with our own forces. Also all scarfing associated with Royal’s corrective work will be done by
Royal/W3.

With that said, please schedule your guys for the FRIDAY 12/2/12 am. If not Friday, first available.
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From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, October 31, 2012 12:17 PM
To: Kellie Copplestone

Cc: Amanda Dixon; ed@alsasphalt.com
Subject: RE: WCAA Access parking Crosswalk Removal

Ask Als please. | quoted them.
From: Kellie Copplestone [mailto:kcopplestone@w3group.net]

Sent: Wednesday, October 31, 2012 12:10 PM

To: amanda@alsasphalt.com
Cc: ed@alsasphalt.com; Dann Hart

Subject: WCAA Access parking Crosswalk Removal
Importance: High

| still need a DETAILED quote for the crosswalk removal.

Al’s is allowed to markup 5% on top of Hart so use the same format as you last quote. Please rush
so we can get this work scheduled.
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From: Dann Hart

To: Carrie
Subject: FW: WCAA BD Level 4 Striping
Date: Thursday, May 31, 2012 8:16:00 AM

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, May 30, 2012 3:26 PM

To: Dann Hart

Subject: FW: WCAA BD Level 4 Striping

You will be doing 16 additional arrows on your Monday trip. Please be prepared.

From: Kelly Ferencz [mailto:Kelly.Ferencz@wcaa.us]
Sent: Wednesday, May 30, 2012 3:09 PM

To: Kellie Copplestone
Cc: Teresa Clendening; Greg Ehmke; James Warner
Subject: RE: WCAA BD Level 4 Striping

W3 needs to have Teresa and the engineer agree to the areas measured for all additional work
(traffic topping, linear traffic topping, arrows, etc) that is being done on Level 4. Carl Walker is going
to be issuing a Bulletin to account for the changes in the scope of work we have been discussion in
the Blue Deck and Mac Deck. These quantities all need to match.

Teresa has said there are 16 arrow signs and W3 is authorized to do the traffic arrows, as directed by
Teresa, for the unit cost contained in the contract. However, the item U4.3 — Striping, Traffic Arrow
is $13.20 not $12.00 per the contract.

Thanks,
Kelly

Kelly K. Ferencz, PE

Project Manager - Infrastructure and Engineering
Wayne County Airport Authority

Direct: (734) 247-7916

Email: kelly.ferencz@wcaa.us

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Wednesday, May 30, 2012 2:47 PM

To: Kelly Ferencz
Cc: Teresa Clendening
Subject: WCAA BD Level 4 Striping

As requested by Teresa we will have arrow stencils onsite Monday just incase you wants some
arrows repainted. Per the unit cost they are $12 each. Teresa was going to get a count. We will wait
further direction on repainting arrows for Monday.



mailto:ddhart@comcast.net

mailto:cag@mwpci.com

mailto:[mailto:Kelly.Ferencz@wcaa.us]

file:////c/kelly.ferencz@wcaa.us

mailto:[mailto:kcopplestone@w3group.net]



Aside, we will be re-traffic coating the old striping in two areas on level 4 at the head of the spaces
on Monday. We need one car to move to move prior to then, but worst case we will come the last
few lines on phase 2. The recoating of the lines will be billed at a linear cost price.

We have measured all the areas on level 4 and it will be reflected in our billing.

NOTICE: This electronic mail message and any files

transmitted with it are intended exclusively for the individual or
entity to which it is addressed. The message, together with

any attachment, may contain confidential and/or privileged
information. Any unauthorized review, use, printing, saving,
copying, disclosure or distribution is strictly prohibited. 1f you
have received this message in error, please immediately

advise the sender by reply email and delete all copies.






From: Dann Hart

To: Carrie
Subject: FW: WCAA Next Striping Trip
Date: Wednesday, August 22, 2012 7:39:00 PM

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 22, 2012 3:37 PM

To: Carrie; Dann Hart

Subject: WCAA Next Striping Trip

Please schedule your striping crew for Monday or Tuesday of next week weather permitting.

Please confirm which day works for you.
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From: Dann Hart

To: Carrie

Subject: FW: WCAA Next Striping Trip

Date: Wednesday, August 22, 2012 7:40:00 PM
Tuesday?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 22, 2012 3:37 PM

To: Carrie; Dann Hart

Subject: WCAA Next Striping Trip

Please schedule your striping crew for Monday or Tuesday of next week weather permitting.

Please confirm which day works for you.
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From: Dann Hart

To: Carrie; kcopplestone@w3group.net
Subject: FW: WCAA Next Striping Trip

Date: Thursday, August 23, 2012 2:51:00 PM
Importance: High

Carrie

Please Let Mike know he will need to bring straight and curved arrows for this trip.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, August 23, 2012 10:39 AM

To: 'Dann Hart'

Subject: RE: WCAA Next Striping Trip

Importance: High

Please tell Mike he will need to bring straight and curved arrows for this trip.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Thursday, August 23, 2012 9:38 AM

To: Kellie Copplestone
Subject: RE: WCAA Next Striping Trip

Thanks. Tuesday is best

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 22, 2012 3:37 PM

To: Carrie; Dann Hart
Subject: WCAA Next Striping Trip

Please schedule your striping crew for Monday or Tuesday of next week weather permitting.

Please confirm which day works for you.
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From: Dann Hart

To: Carrie

Subject: FW: WCAA Next Striping Trip

Date: Thursday, September 06, 2012 2:41:00 PM
Importance: High

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, September 06, 2012 11:02 AM

To: Carrie; Dann Hart

Subject: WCAA Next Striping Trip

Importance: High

Please confirm our next striping trip is scheduled for Tuesday 9/11/12.

Final striping trip targeted for Monday 9/24/12, as we get closer we will reconfirm.
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From: Dann Hart

To: Carrie
Subject: FW: WCAA Next Striping Trip
Date: Wednesday, August 22, 2012 3:38:00 PM

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 22, 2012 3:37 PM

To: Carrie; Dann Hart

Subject: WCAA Next Striping Trip

Please schedule your striping crew for Monday or Tuesday of next week weather permitting.

Please confirm which day works for you.
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From: Dann Hart

To: Carrie
Subject: FW: Wecaa striping
Date: Thursday, June 21, 2012 4:32:00 PM

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Thursday, June 21, 2012 4:16 PM

To: Dann Hart
Subject: FW: Wcaa striping

You will need white, yellow and blue paint.

----- Original Message-----

From: Kellie Copplestone

Sent: Thursday, June 21, 2012 3:51 PM
To: 'ddhart@COMCAST.NET'

Subject: Re: Wcaa striping

Monday is good. Looks like the weather will be ok. Please confirm.

----- Original Message -----

From: Dann Hart <ddhart@comcast.net>
To: Kellie Copplestone

Sent: Thu Jun 21 15:34:15 2012
Subject: RE: Wcaa striping

Monday we can be there. Tuesday we are booked up.

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Thursday, June 21, 2012 1:16 PM

To: 'ddhart@COMCAST.NET'
Subject: Wcaa striping

Can you schedule us for next week? Mon or tues?
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From: Dann Hart

To: Carrie
Subject: FW: Wcaa
Date: Tuesday, July 31, 2012 8:55:00 PM

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, July 31, 2012 8:29 PM

To: 'Dann Hart'
Subject: RE: Wcaa

Thanks
Make sure they bring yellow, white & blue paint and arrow stencils (straight & curved).

----- Original Message-----

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Tuesday, July 31, 2012 4:47 PM

To: Kellie Copplestone
Subject: RE: Wcaa

Yes we will be there. I will give you a time tomorrow. We might have a couple of morning jobs to do
first.

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, July 31, 2012 2:50 PM

To: ‘cag@mwpci.com'
Cc: 'ddhart@COMCAST.NET"
Subject: Wcaa

am | confirmed for this thurs?
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From: Dann Hart

To: Carrie
Subject: FW: Wcaa
Date: Tuesday, July 31, 2012 3:00:00 PM

----- Original Message-----

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, July 31, 2012 2:50 PM

To: ‘cag@mwpci.com'
Cc: 'ddhart@COMCAST.NET"
Subject: Wcaa

am | confirmed for this thurs?
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From: Dann Hart

To: kcopplestone@w3group.net
Subject: FW: romulus
Date: Thursday, July 19, 2012 11:21:00 AM

From: Carrie [mailto:cag@mwpci.com]
Sent: Thursday, July 19, 2012 11:13 AM
To: 'Dann Hart'

Subject: RE: romulus

I will put it on the schedule for that day
Thanks carrie

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Wednesday, July 18, 2012 3:45 PM

To: Carrie
Subject: FW: romulus

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Wednesday, July 18, 2012 12:22 PM

To: 'Carrie’
Cc: Dann Hart
Subject: RE: romulus

Please schedule your stripers for Metro Airport on THURS 7/26/12 starting at 7am.

Please confirm.
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From: Dann Hart

To: Carrie
Subject: FW: romulus
Date: Wednesday, July 18, 2012 3:45:00 PM

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, July 18, 2012 12:22 PM

To: 'Carrie’

Cc: Dann Hart

Subject: RE: romulus

Please schedule your stripers for Metro Airport on THURS 7/26/12 starting at 7am.

Please confirm.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: Hello Kelli

Date: Tuesday, May 08, 2012 1:41:00 PM
Attachments: Where to Park the Trailer 5-8-2012.ipa
Ok Kelli:

7 amis fine. | will need you to show us where we can park our trailer. | will not be there due to me
working Wednesday night.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, May 08, 2012 1:16 PM

To: 'Dann Hart'

Cc: Carrie; ed@alsasphalt.com

Subject: RE: Hello Kelli

Carl Walker agreed to using the alternate product for Thurs only. | am here by 7am, so if you want to
start earlier then that you will have to let me know.

Aside, We now can do level 3 Blue deck, but will have to hold off on level 7 mc deck due to the traffic
topping.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Tuesday, May 08, 2012 5:40 AM

To: Kellie Copplestone
Cc: Carrie
Subject: Hello Kelli

Hello Kelli:

We are planning to be there Thursday to do the handicap work. | was informed by Aexcel that the
blue chlorinated rubber will not be shipped for a couple weeks due to raw material delay. | did
notice in the specs that Alkyd paint is excepted. So for the time being we will use Aexcel Blue Alkyd
12L-D004 for the handicap painting until we get the Chlorinated blue in. Thanks.

Dann Hart

Hart Pavement Striping

P.O. Box 300998

Waterford, M| 48330

Cell: 248-762-9170
248-684-4191 Fax: 248-684-4194
www.hartstriping.com

ddhart@hartstriping.com




mailto:ddhart@comcast.net

mailto:kcopplestone@w3group.net

mailto:cag@mwpci.com

mailto:[mailto:ddhart@comcast.net]

http://www.hartstriping.com/

mailto:ddhart@hartstriping.com



(@o0glc earth

R 400311








From: Dann Hart

To: "Amanda Dixon"
Subject: RE: METRO AIRPORT
Date: Thursday, April 26, 2012 2:19:00 PM

I don’t know what else | can do. | gave you the chlorinated fast dry for the parking deck and the
waterborne for the sealed lots. | am truly confused.

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Thursday, April 26, 2012 2:16 PM

To: ddhart@comcast.net

Subject: FW: METRO AIRPORT

Please review the below email
Thanks,

Amands Dixon

Als Asphaly Paving Co. [oc
25500 Brest Kd

Toydor, Mi 4SISO

It 754-946-1550

F- 734-946- 4502

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, April 26, 2012 11:26 AM

To: Amanda Dixon
Subject: RE: METRO AIRPORT

Which one do you plan to use? Why are you submitting two different products? Which is for lots
and which one is for the decks?

| still don’t have the MSDS for the Waterborne products. Please forward.

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Thursday, April 26, 2012 10:15 AM

To: Kellie Copplestone
Subject: METRO AIRPORT

THANKS,

Amands Dixon

Als Asphaly Paving Co. loc
25500 Brest Kd

Topdor, Mi 4SISO

It 754-946-1550

F- 734 946- 4502
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From: Dann Hart

To: "Kellie Copplestone”
Subject: RE: WCAA Access Parking Blue Deck Level 1
Date: Wednesday, May 30, 2012 12:05:00 PM

| a little confused. | am not a chemist. Are you saying we can you chlorinated rubber or not? The
people who will be installing the sealer should know what paint is safe to use on their product..

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, May 29, 2012 2:12 PM

To: 'ddhart@COMCAST.NET"

Subject: Re: WCAA Access Parking Blue Deck Level 1

The approved product.

From: Dann Hart

To: Kellie Copplestone

Sent: Tue May 29 14:10:50 2012

Subject: RE: WCAA Access Parking Blue Deck Level 1

What do they want us to use on it?

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, May 29, 2012 11:42 AM

To: Dann Hart

Cc: Tom Brennan (tbrennan@bdc-inc.com)
Subject: WCAA Access Parking Blue Deck Level 1

The engineer wants us to confirm that you do not have an issue with your striping after the use of
the attached concrete cure product. Please review the attached Kure-N-Seal data sheets and advise.
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From: Dann Hart

To: "Kellie Copplestone”

Subject: RE: WCAA Access Parking Blue Deck Level 1
Date: Wednesday, May 30, 2012 12:46:00 PM
yes

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, May 30, 2012 12:08 PM

To: 'ddhart@COMCAST.NET'

Subject: Re: WCAA Access Parking Blue Deck Level 1

Never mind we will the the engineer figure it out.

We are on for monday correct?

From: Dann Hart

To: Kellie Copplestone

Sent: Wed May 30 12:05:56 2012

Subject: RE: WCAA Access Parking Blue Deck Level 1

| a little confused. | am not a chemist. Are you saying we can you chlorinated rubber or not? The

people who will be installing the sealer should know what paint is safe to use on their product..

From: Kellie Copplestone [mailto:kcopplestone@wa3group.net]
Sent: Tuesday, May 29, 2012 2:12 PM

To: 'ddhart@COMCAST.NET"
Subject: Re: WCAA Access Parking Blue Deck Level 1

The approved product.

From: Dann Hart

To: Kellie Copplestone

Sent: Tue May 29 14:10:50 2012

Subject: RE: WCAA Access Parking Blue Deck Level 1
What do they want us to use on it?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, May 29, 2012 11:42 AM

To: Dann Hart

Cc: Tom Brennan (tbrennan@bdc-inc.com)
Subject: WCAA Access Parking Blue Deck Level 1

The engineer wants us to confirm that you do not have an issue with your striping after the use of
the attached concrete cure product. Please review the attached Kure-N-Seal data sheets and advise.
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From: Dann Hart

To: "Kellie Copplestone"
Subject: RE: WCAA Access Parking Blue Deck Level 1
Date: Tuesday, May 29, 2012 2:10:00 PM

What do they want us to use on it?

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Tuesday, May 29, 2012 11:42 AM

To: Dann Hart

Cc: Tom Brennan (tbrennan@bdc-inc.com)

Subject: WCAA Access Parking Blue Deck Level 1

The engineer wants us to confirm that you do not have an issue with your striping after the use of
the attached concrete cure product. Please review the attached Kure-N-Seal data sheets and advise.
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: WCAA Access Parking Grenn Lot #2 Striping
Date: Wednesday, August 08, 2012 11:46:00 AM

| forwarded BOTH OF your e-mails to Carrie. | am assuming it will be fine for Friday.

In another matter. The guys have been telling me there have been a lot of extra work they have
been doing in the decks. | would appreciate how we will be paid for the extras and are you keeping
track? Thanks.

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 08, 2012 7:33 AM

To: 'Carrie’

Cc: 'Dann Hart'

Subject: RE: WCAA Access Parking Grenn Lot #2 Striping

Please confirm.

From: Kellie Copplestone

Sent: Monday, August 06, 2012 8:29 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Parking Grenn Lot #2 Striping
Importance: High

Please scheduled your guys for Friday 8/10/12 (weather permitting) for the striping of Green Lot #2.
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From: Dann Hart

To: "Amanda Dixon"

Cc: kcopplestone@w3group.net

Subject: RE: WCAA Access Parking Mod Submittal No. CW7
Date: Sunday, May 06, 2012 11:23:00 AM

Attachments: White Chlorinated Rubber Fast Dry MSDS 12W-D289.pdf

White Chlorinated Rubber Fast Dry Product 12W-D289.pdf

Hello:
The waterborne paint is for painting over sealcoated parking lots only, not parking decks.

I think 12W-D289 will do. This is what we used and accepted when the deck was first striped by us (I
think back in 2001). We do not use 12W-D310, it was a mistake you received the sheets. We
want to use 12W-D289. See enclosed. We can add beads to the yellow, gravity fed only by
employees. We cannot mix beads into the paint before spraying, that will ruin our equipment. |
don’t think we priced the arrows with beads by the way but we can do it. | hope this does it for all.

Dann Hart

Hart Pavement Striping

P.0. Box 300998

Waterford, M| 48330

Cell: 248-762-9170
248-684-4191 Fax: 248-684-4194
www.hartstriping.com
ddhart@hartstripingc.om

From: Amanda Dixon [mailto:amanda@alsasphalt.com]
Sent: Friday, May 04, 2012 8:43 AM

To: ddhart@comcast.net

Cc: jim@alsasphalt.com

Subject: FW: WCAA Access Parking Mod Submittal No. CW7

Please review and get back with me as soon as possible.

Thanks,

Amands Dison

Als Asphaly Paving Co. Ioc
25500 Brest Kd

Toydor, M 4SS50

7% 7834-946-1550

1L T34-946-4502

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, May 03, 2012 6:40 PM
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MSDS Number: 12W-D289 __ Description __

Material Safety
Data Sheet

24 Hour Emergency:
CHEMTREC: 1-800-424-9300

Outside U.S. and Canada
Chemtrec: 202-483-7616

.IIIIIIIIIIIIIIIIIIIIII!IIII‘
aNOTE: CHEMTREC, CANUTEC and National n
mResponse Center emergency numbers to be used only =
:in the event of chemical emergencies involving a :
wspill, leak, fire, exposure or accident involving n
=chemicals =
.IIIIIIIIIIIIIIIIIIIIIIIIIII‘

Section 1 - Chemical Product / Company Information

IL WHITE M123 SPEC CHLORINATED

RUBBER TRAFFIC SAFETY PAINT Revision Date:

Product Name:

Identification Number: 12W-D289 Supercedes :
Product Use/Class: 55
Supplier: Aexcel Corporation Manufacturer:
7373 Production Drive
Mentor, OH 44060
Preparer: Webb, Lorie

03/17/2008
03/17/2008
Aexcel Corporation

7373 Production Drive
Mentor, OH 44060

Section 2 - Composition / Information On Ingredients

Chemical Name CAS No. Wt. % ACGIH TLV-TWA

TOLUENE 108-88-3 13. 50 150
ALIPHATIC PETROLEUM 64742-89-8 9. 300 400
DISTILLATES

N-HEXANE 100% 110-54-3 1. 50.

ACGIH TLV-STEL

OSHA PEL-TWA
100
300

OSHA PEL-CEILING

N/E

Section 3 - Hazards ldentification

Emergency Overview: Flammable liquid and vapor.
Effects Of Overexposure - Eye Contact:
Effects Of Overexposure - Skin Contact:
Effects Of Overexposure - Inhalation:
Effects Of Overexposure - Ingestion:

Effects Of Overexposure - Chronic Hazards:
unconsciousness.

Harmful: may cause lung damage if swallowed.

Mild eye irritation. Direct eye contact may cause irritation.
Direct skin contact may cause irritation. Skin irritant.

Inhalation may cause irritation to the respiratory tract (nose, mouth, mucous membranes).

Chronic exposure may cause nausea and vomiting, higher exposure causes

Primary Route(s) Of Entry: Skin Contact, Skin Absorption, Inhalation, Ingestion, Eye Contact

Section 4 - First Aid Measures

First Aid - Eye Contact: Flush eye(s) immediately with plenty of water. Rinse with plenty of water.

First Aid - Skin Contact: Wash off immediately with soap and plenty of water. If skin irritation persists, call a physician. Wash off

with soap and water.
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MSDS Number: 12W-D289 __ Description __

First Aid - Inhalation: Move to fresh air in case of accidental inhalation of vapors or decomposition products. Move to fresh air.

First Aid - Ingestion: Call a physician or Poison Control Center immediately. Consult a physician.

Section 5 - Fire Fighting Measures

Flash Point, F: -10 TCC

Extinguishing Media: Carbon Dioxide, Dry Chemical, Foam

Unusual Fire And Explosion Hazards: Remove all sources of ignition. May be ignited by open flame. To avoid ignition of vapors by
static electricity discharge, all metal parts of the equipment must be grounded. Vapors are heavier than air and may spread along
floors.

Special Firefighting Procedures: Use extinguishing measures that are appropriate to local circumstances and the surrounding
environment.

Chemical Name LEL UEL ELASH POINT F. AUTO-IGNITION
DEG TEMP. F DEG

TOLUENE 1.00 7.00 45 896

ALIPHATIC PETROLEUM DISTILATES 0.90 7.00 50 450

N-HEXANE 100% 1.00 7.50 -10 437.0

Section 6 — Accidental Release Measures

Steps To Be Taken If Material Is Released Or Spilled: Soak up with inert absorbent material and dispose of as hazardous waste.

Section 7 - Handling And Storage

Handling: Containers of this material may be hazardous when emptied. Hazardous fumes can also occur in post-processing
operations. Handle in accordance with good industrial hygiene and safety practice. All metal parts of the mixing and processing
equipment must be grounded.

Storage: Harmful - Store away from foodstuffs.

Section 8 - Exposure Controls / Personal Protection

Engineering Controls: Local ventilation of emission sources may be necessary to maintain ambient concentrations below
recommended exposure limits. Ensure adequate ventilation.

Respiratory Protection: In the case of respirable dust and/or fumes, use self-contained breathing apparatus. In case of insufficient
ventilation, wear suitable respiratory equipment.

Skin Protection: Impervious gloves.
Eye Protection: Safety glasses with side-shields.
Other protective equipment: Impervious clothing.

Hygienic Practices: Keep working clothes separately. It is good practice in industrial hygiene to avoid contact with solvents by using
appropriate protective measures whenever possible.

Section 9 - Physical And Chemical Properties

Odor: Characteristic
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MSDS Number: 12W-D289 __ Description __

Appearance: Heavy White Liquid
Specific Gravity: 1.483
Physical State: Liquid

(See section 16 for abbreviation legend)

CHEMICAL NAME VAPOR DENSITY EVAPORATION BOILING VP mmHg at DEG. F
RATE POINT

TOLUENE 3.20 2.00 233 16.70 68

ALIPHATIC PETROLEUM 3.80 2.00 240 10.20 68

DISTILLATES

N-HEXANE 100% 3.00 9.00 159 59.20 68

Section 10 - Stability And Reactivity

Conditions To Avoid: Avoid heat, sparks, open flame and other ignition sources.
Incompatibility: Keep away from strong oxidizing agents, heat and open flames.
Hazardous Decomposition Products: Carbon Monoxide, Carbon Dioxide
Hazardous Polymerization: Will not occur.

Stability: Stable under normal conditions.

Section 11 - Toxicological Information

No Data.

Section 12 - Ecological Information

Ecological Information: Do not allow material to contaminate ground water system.

Section 13 - Disposal Information

Disposal Information: Contact waste disposal services. Do not flush into surface water or sanitary sewer system.

Section 14 - Transportation Information

DOT Proper Shipping Name: Paint, Flammable Liquid Packing Group: Il
DOT Hazard Class: 2 Resp. Guide Page: 128
DOT UN/NA Number: 1263

Section 15 - Regulatory Information

CERCLA - SARA Hazard Category

This product has been reviewed according to the EPA ‘Hazard Categories’ promulgated under Sections 311land 312 of the
Superfund Amendment and Reauthorization Act of 1986 (SARA Title 1ll) and is considered, under applicable definitions, to meet the
following categories:

SARA Section 312:

Chemical Name CAS Number
TOLUENE 108-88-3
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MSDS Number: 12W-D289 __ Description __

ALIPHATIC PETROLEUM DISTILLATES 64742-89-8
N-HEXANE 100% 110-54-3

SARA Section 313:

This product contains the following substances subject to the reporting requirements of Section 313 of Title Il of the Superfund
Amendment and Reauthorization Act of 1986 and 40 CFR part 372:

Chemical Name CAS Number
TOLUENE 108-88-3
N-HEXANE 100% 110-54-3

Toxic Substances Control Act:

This product contains the following chemical substances subject to the reporting requirements of TSCA 12(B) if exported from the
United States:

None

U.S. State Regulations: As follows -

California Proposition 65:

Warning: The following ingredients present in the product are known to the state of California to cause Cancer:
None

Warning: The following ingredients present in the product are known to the state of California to cause birth defects, or other
reproductive hazards.

Chemical Name CAS Number
TOLUENE 108-88-3

International Regulations: As follows -
CANADIAN WHMIS:
This MSDS has been prepared in compliance with Controlled Product Regulations except for the use of the 16 headings.

CANADIAN WHMIS CLASS:

Section 16 - Other Information

HMIS Ratings:

Health: 2 Flammability: 3 Reactivity: 0 Personal Protection:
VOLATILE ORGANIC COMPOUNDS, GR/LTR: 365.27

REASON FOR REVISION:

Legend: N.A. - Not Applicable, N.E. - Not Established, N.D. - Not Determined

The information contained on this MSDS has been checked and should be accurate. However, it is the responsibility of the user to
comply with all Federal, State, and Local laws and regulations.
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AEXCE'_ Product Data Sheet

Page 1 of 2
DESCRIPTION: FAST-DRY CHLORINATED RUBBER ZONE MARKING PAINT
COLOR (S): WHITE
CORRESPONDING CODES: 12W-D289
APPLICABLE SPECIFICATION: MEETS PERFORMANCE OF AASHTO M248 TYPE F
TYPICAL USES: STREETS, CROSSWALKS, PARKING LOTS, and AUXILIARY MARKINGS
DRY TIME (LABORATORY): MAXIMUM 7 MINUTES @ 77°F
DRY TIME (FIELD): MAXIMUM 3 MINUTES WHEN APPLIED AT 155°F
COVERAGE: APPROX. 320 LINEAL FEET OF 4" LINE APPLIED @ 15 MILS

TECHNICAL DATA AND PRODUCT SPECIFICATIONS MAY BE FOUND ON THE REVERSE SIDE OF THIS DOCUMENT.

GENERAL INFORMATION
The following information has been provided as a general guideline for the use and disposal of Aexcel traffic marking paints. It is also very
beneficial to run a small test in a non-critical area in order to ensure the surface preparation, weather conditions, equipment and product are
suitable and working properly.

SURFACE PREPARATION

Care should be taken to ensure that the surface is clean, dry and free of loose material. A simple leaf-blower is typically sufficient to remove
gravel and dust in most instances. When applying over previously coated areas, however, take special care to remove any loose or peeling paint.
Other surface conditions, such as areas with large amounts of engine oil build-up or existing epoxy coatings, may require a power washing
procedure or abrading the surface before application of the paint. New concrete and asphalt should be aged for a minimum of 30 days prior to
painting. Use caution when striping over a freshly sealed surface. Sealers can affect the adhesion and cure of traffic marking paints. For more
information on the surface, please consult with the supplier or applicator of the surface.

WEATHER CONDITIONS AND APPLICATION

Air temperature, surface temperature, humidity and the weather conditions following application are extremely important factors in the success of
the products. Aexcel formulates these coatings to be applied without further reduction. They can also be used in conjunction with the application
of glass beads to improve reflectivity without sacrificing other properties. Protect fresh lines from traffic until thoroughly dry. These, as well as
all solvent-borne coatings should not be applied at temperatures below 50°F and/or less than 6 hrs. before any expected precipitation. Evening
and night applications should be avoided whenever possible due to the cooler temperatures. At lower temperatures or when humidity is extremely
high, a significant amount of extra time will be needed for the paints to dry.

EQUIPMENT

Tip size, fluid pressure, atomizing air pressure, paint viscosity and paint temperature are all critical to the appearance, consistency, and
performance of the paint. The equipment must be matched to the paint being applied in order to achieve the proper film thickness and coverage.
Typical tip sizes for “airless" machines are .019" - .021", while "air-atomized" machines use .086"-.11" at 60 Ibs. pressure. For more information
please consult with the equipment manufacturer.

PAINT SELECTION AND SAFETY

These coatings, as are all solvent-based products are extremely flammable. Do not smoke or weld while working with these paints. Empty
containers that held these products will also contain residual vapors and should be handled in the same manner as those that are full. Use only
paint recommended or specified for each application. Shelter the containers when possible and avoid prolonged outside storage. Agitation of the
paints by stirring or shaking should be performed in order to ensure uniform consistency, application and performance. When storing partially
filled containers, a small amount of solvent may be added and allowed to stand on top in order to avoid "skinning". Always be sure the containers
are sealed tightly during transporting or storing in order to avoid spillage, risk of fire and solvent evaporation. Keep paints away from heat and
flame. Consult the MSDS sheets and/or labels for further safety, personal protection, first aid and spill or leak procedures.

WASTE DISPOSAL

Comply with all regulations regarding handling, storage, and disposal of all hazardous materials and waste. Consult local agencies or disposal
companies for individual instructions and requirements. Improper disposal of paint and their related materials is illegal and may result in
large fines. Please comply with all regulations and minimize waste whenever possible.
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NAME: FAST-DRY CHLORINATED RUBBER TRAFFIC PAINT
COLOR: WHITE

CODE: 12W-D289

VISCOSITY @ 7701F, Kreb Units (KU): 70-82

WEIGHT PER GALLON @ 770JF, Lb.: 123+0.1

PIGMENT, % By Weight: 52.0-54.0

TOTAL SOLIDS, % By Weight: 72.0 Minimum

NON VOL. VEHICLE, % By Weight of Vehicle: 38.0 Minimum

DIRECTIONAL REFLECTANCE, %: 83.0 Minimum

OPACITY, 10 Mil: 0.99

V.0.C. 3.05 Lb./Gal.
(400 Gr./Liter)

CLEAN-UP SOLVENTS: TOLUENE, METHYL-ETHYL KETONE OR EQUIVALENT

Aexcel Corporation e 7373 Production Drive e Mentor, Ohio 44060 e Phone: 440-974-3800 e Fax: 440-974-3808

The Product data offered herein are, to the best of our knowledge, true and accurate, but all recommendations are made without warranty,
express or implied. Since the conditions of use are beyond our control, neither Aexcel Corporation, nor its agents shall be liable for any
injury, loss or damage, direct or consequential, arising from the use or the inability to use the product described herein. No person is
authorized to make any statement or recommendation not contained in the Product Data, and any such statement or recommendation, if
made, shall not bind the Corporation. Further, nothing contained herein shall be construed as a recommendation to use any product in
conflict with existing patents, and no license under the claims of any patent is either implied or granted.










To: ed@alsasphalt.com; '‘Amanda Dixon'
Subject: FW: WCAA Access Parking Mod Submittal No. CW7

Please review the attached.
Resubmit the white pavement marking paint and data for traffic arrow beads ASAP for further review.

Thanks,
Kellie Copplestone
W3 Construction Co.

From: Greg Ehmke [mailto:gehmke@carlwalker.com]
Sent: Thursday, May 03, 2012 5:16 PM

To: Kellie Copplestone

Cc: Kelly Ferencz (kelly.ferencz@wcaa.us); Rachel Sugden
Subject: RE: WCAA Access Parking Mod Submittal No. CW7

Kellie,
Attached is the return on the pavement marking materials submittal.
Greg

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, April 26, 2012 3:11 PM

To: Greg Ehmke

Cc: Kelly Ferencz (kelly.ferencz@wcaa.us)
Subject: WCAA Access Parking Mod Submittal No. CW7

Please review the attached submittal no. CW7.

Thanks,

Kellie Copplestone
W3 Construction Co.
(313) 999-7489 cell
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From: Dann Hart

To: "Kellie Copplestone”

Cc: Carrie

Subject: RE: WCAA Access Parking Next Striping Trip
Date: Thursday, August 30, 2012 9:26:00 AM

oK

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Thursday, August 30, 2012 9:00 AM

To: 'Dann Hart'

Cc: Carrie

Subject: RE: WCAA Access Parking Next Striping Trip

Please change it to Thurs 9/6/12.

From: Dann Hart [mailto:ddhart@comcast.net]
Sent: Thursday, August 30, 2012 8:57 AM

To: Kellie Copplestone
Subject: RE: WCAA Access Parking Next Striping Trip

Hello Kellie:

Mike is having an operation on the 5t of September. Can we change the date to September 4th?

Dann

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 29, 2012 9:50 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Parking Next Striping Trip
Importance: High

Please schedule your guys for the next striping trip - Wednesday 9/5/12, please confirm.

Remaining Striping Trips (to be confirmed as we get closer):
Tuesday 9/11/12
Monday 9/24/12
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From: Dann Hart

To: "Kellie Copplestone”

Subject: RE: WCAA Access Parking Next Striping Trip
Date: Thursday, August 30, 2012 8:57:00 AM
Hello Kellie:

Mike is having an operation on the 5t of September. Can we change the date to September 4th?
Dann

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, August 29, 2012 9:50 AM

To: Carrie

Cc: Dann Hart

Subject: WCAA Access Parking Next Striping Trip
Importance: High

Please schedule your guys for the next striping trip - Wednesday 9/5/12, please confirm.

Remaining Striping Trips (to be confirmed as we get closer):
Tuesday 9/11/12
Monday 9/24/12
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