From: Dann Hart
To: Carrie
Subject: FW: WCAA Access Parking Punchlist Completion
Date: Wednesday, October 24, 2012 2:13:00 PM
Attachments: W3 Schedule of Final Punch List by Trade REV.doc

---

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 24, 2012 1:22 PM
To: 'banton@royalresto.com'; 'ed@alsasphalt.com'; 'amanda@alsasphalt.com'; 'Dann Hart'; 'jhaddad@spectrumneon.com'; 'kkulas@spectrumneon.com'; 'Dave Palo'
Subject: RE: WCAA Access Parking Punchlist Completion

Please find the attached revised list identifying extra work and the responsible party.

Hart/Spectrum – All items noted as ROYAL EXTRA, the associated costs need to forwarded to Brain Anton (see e-mail address above).

Again we will advice when the site is ready for your completion of work.

From: Kellie Copplestone
Sent: Wednesday, October 24, 2012 10:23 AM
To: banton@royalresto.com; ed@alsasphalt.com; amanda@alsasphalt.com; Dann Hart; 'jhaddad@spectrumneon.com'; kkulas@spectrumneon.com; Dave Palo
Subject: WCAA Access Parking Punchlist Completion
Importance: High

Attached is a summary of what needs to be done per trade in order to complete the punchlist which is also attached for convenience.

Royal: We will advise on a start date shortly.

Hart: If you get a rain day and want to get some of these items done, please contact Randy at (734) 645-5135 to schedule.

Spectrum: Once Royal & Hart are complete we will advise on your start date.