From: Dann Hart
To: "Kellie Copplestone"
Cc: Amanda Dixon (amanda@alsasphalt.com)
Subject: RE: WCAA Access Parking Punchlist Completion
Date: Wednesday, October 24, 2012 11:01:00 AM

Hello Kellie:

Please. I see you put the additional crosswalk removal items on the punch list. Can you please put all the additional work on a different list? Anything that you know as additional work should be on a different list. It really makes it confusing having it all combined. I know Mike will be very unhappy calling the additional work as punch list items. We really should try to keep him happy. Thanks.

Dann Hart
HPSC
248-673-3219

From: Kellie Copplestone [mailto:kcopplestone@w3group.net]
Sent: Wednesday, October 24, 2012 10:23 AM
To: banton@royalresto.com; ed@alsasphalt.com; amanda@alsasphalt.com; Dann Hart; 'jhaddad@spectrumneon.com'; kkulas@spectrumneon.com; Dave Palo
Subject: WCAA Access Parking Punchlist Completion
Importance: High

Attached is a summary of what needs to be done per trade in order to complete the punchlist which is also attached for convenience.

Royal: We will advise on a start date shortly.

Hart: If you get a rain day and want to get some of these items done, please contact Randy at (734) 645-5135 to schedule.

Spectrum: Once Royal & Hart are complete we will advise on your start date.